

**2023**

**African  
Union**




# **ANNUAL PROCUREMENT PLAN**

**As at  
01 January 2023**

Sourcing Category Code	Sourcing Category Definition	Type of Competition Code	Sourcing Type of Competition
GO	Goods	OC	Open Competition
W	Works	LC	Limited Competition
CS	Consultant Services	DC	Direct Competition
NC	Non-Consulting Services		

Sourcing Method Code (CS)	Sourcing Method Definition	Sourcing Method Code (GO)	Sourcing Method Definition
QCBS	Quality and Cost-Based Selection	RFP	Request for Proposals
FBS	Fixed Budget Selection	RFB	Request for Bids
LCS	Least Cost Selection	RFQ	Request for Quotations
QBS	Quality Based Selection	DIR	Direct Selection
CQS	Consultant Qualification Selection	UN	UN Agencies (Direct)
CDS	Direct Selection		
INDV	Individual Consultant Selection		
UN	UN Agencies (Direct)		
PRA	Procurement Agents		

Sourcing Method Code (W)	Procurement Method Definition	Sourcing Method Code (NC)	Procurement Method Definition
RFP	Request for Proposals	RFP	Request for Proposals
RFB	Request for Bids	RFB	Request for Bids
RFQ	Request for Quotations	RFQ	Request for Quotations
DIR	Direct Selection	DIR	Direct Selection
UN	UN Agencies (Direct)	UN	UN Agencies (Direct)
FCA	Force Account	FCA	Force Account
PPP	Public Private Partnerships	PPP	Public Private Partnerships



## SUMMARY OF THE 2023 ANNUAL PROCUREMENT PLAN

2023 Annual procurement plan		
No.	Category	Total Amount (USD)
1	CONSULTANCY SERVICES	\$15,863,425.60
2	GOODS	\$7,757,644.98
3	WORKS	\$5,005,000.00
4	NON-CONSULTANCY SERVICES	\$3,221,531.00
<b>TOTAL</b>		<b>\$31,847,601.58</b>

2023



**CONSULTANCY**

**SERVICE**

Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
<b>Consultancy Services</b>																
Consultancy Service for the Development of Comprehensive Capacity Building programme in the Energy Sector	AUC/AFREC/C/001	CS	QCBS	OC	\$ 150,000.00	MS (100%)	12-Jan-23	17-Jan-23	16-Feb-23	9-Mar-23	16-Mar-23	21-Mar-23	28-Mar-23	4-Apr-23	11-Apr-23	18-Apr-23
Consultancy Service for the Development of African Energy Efficiency Strategy	AUC/AFREC/C/002	CS	QCBS	OC	\$ 120,000.00	MS(100%)	12-Feb-23	17-Feb-23	4-Mar-23	25-Mar-23	1-Apr-23	6-Apr-23	13-Apr-23	20-Apr-23	27-Apr-23	4-May-23
Consultancy Service for the Development of African Energy Transition Strategy	AUC/AFREC/C/003	CS	QCBS	OC	\$ 160,000.00	MS (100%)	12-Mar-22	17-Mar-22	7-Apr-22	28-Apr-22	5-May-22	10-May-22	17-May-22	24-May-22	31-May-22	7-Jun-22
Consultancy Service to Support 10 MS to setup National Energy Information System	AUC/AFREC/C/004	CS	QCBS	OC	\$ 130,000.00	MS (100%)	13-Mar-22	18-Mar-22	8-Apr-22	29-Apr-22	6-May-22	11-May-22	18-May-22	25-May-22	1-Jun-22	8-Jun-22
Bioenergy Survey in one MS	AUC/AFREC/C/005	CS	QCBS	OC	\$ 100,000.00	MS (100%)	14-Feb-22	19-Feb-22	12-Mar-22	2-Apr-22	9-Apr-22	14-Apr-22	21-Apr-22	28-Apr-22	5-May-22	12-May-22
Develop policy and action plan for creating regional domestic market for oil products and Natural gas products	AUC/AFREC/C/006	CS	QCBS	OC	\$ 90,000.00	MS (100%)	15-Apr-22	20-Apr-22	11-May-22	1-Jun-22	8-Jun-22	13-Jun-22	20-Jun-22	27-Jun-22	4-Jul-22	11-Jul-22
Consultancy Services to Develop a consolidate framework of Program of action / activities for CIDO	AUC/CIDO/C/001	CS	FBS	OC	\$ 18,000.00	MS(100%)	3-Mar-23	8-Mar-23	7-Apr-23	28-Apr-23	5-May-23	N/A	N/A	N/A	12-May-23	19-May-23
Recruitment fo Consultant on Innovation Policy and Strategy	AUC/ESTI/CS/001	CS	CQS	DC	\$ 54,000.00	EU	1-Mar-23	6-Mar-23	5-Apr-23	26-Apr-23	3-May-23	8-May-23	15-May-23	22-May-23	29-May-23	5-Jun-23
Recruitment of Procurement Officer (consultant)	AUC/ESTI/CS/002	CS	CQS	DC	\$ 74,700.00	EU	15-Jan-23	20-Jan-23	19-Feb-23	12-Mar-23	19-Mar-23	24-Mar-23	31-Mar-23	7-Apr-23	14-Apr-23	21-Apr-23
Recruitment of Planning Officer (consultant)	AUC/ESTI/CS/003	CS	CQS	DC	\$ 74,700.00	EU	15-Jan-23	20-Jan-23	19-Feb-23	12-Mar-23	19-Mar-23	24-Mar-23	31-Mar-23	7-Apr-23	14-Apr-23	21-Apr-23
Recruitment of Programme assistant (consultant)	AUC/ESTI/CS/004	CS	CQS	DC	\$ 48,000.00	EU	15-Jan-23	20-Jan-23	19-Feb-23	12-Mar-23	19-Mar-23	24-Mar-23	31-Mar-23	7-Apr-23	14-Apr-23	21-Apr-23
Recruitment of Event organizing officer (consultant)	AUC/ESTI/CS/005	CS	CQS	DC	\$ 36,000.00	EU	15-Jan-23	20-Jan-23	19-Feb-23	12-Mar-23	19-Mar-23	24-Mar-23	31-Mar-23	7-Apr-23	14-Apr-23	21-Apr-23
Procurement of contractor for Virtual networking platforms development and operation	AUC/ESTI/CS/006	CS	LCS	OC	\$ 15,000.00	EU	1-Mar-23	6-Mar-23	5-Apr-23	26-Apr-23	3-May-23	8-May-23	15-May-23	22-May-23	29-May-23	5-Jun-23
Procurement of contractor for Maintenance of GMES & Africa Website	AUC/ESTI/CS/007	CS	LCS	OC	\$ 25,000.00	EU	1-Mar-23	6-Mar-23	5-Apr-23	26-Apr-23	3-May-23	8-May-23	15-May-23	22-May-23	29-May-23	5-Jun-23
Procurement of contractor for Maintenance, IT and Systems Development of GMES & Africa Geoportal and Digital Learning Platform	AUC/ESTI/CS/008	CS	LCS	OC	\$ 25,000.00	EU	1-Mar-23	6-Mar-23	5-Apr-23	26-Apr-23	3-May-23	8-May-23	15-May-23	22-May-23	29-May-23	5-Jun-23
Strengthen MS capacities in space law, policy and regulations and programmatics (EO, Navigation Positioning, Satellite Communication, Astronomy & Space Sciences)	AUC/ESTI/CS/009	CS	LCS	OC	\$ 25,000.00	MB	1-Mar-23	6-Mar-23	5-Apr-23	26-Apr-23	3-May-23	8-May-23	15-May-23	22-May-23	29-May-23	5-Jun-23
Conduct the Africa space week	AUC/ESTI/CS/010	CS	LCS	OC	\$ 25,000.00	MB	1-Mar-23	6-Mar-23	5-Apr-23	26-Apr-23	3-May-23	8-May-23	15-May-23	22-May-23	29-May-23	5-Jun-23
Update African Space Baseline Studies	AUC/ESTI/CS/011	CS	LCS	OC	\$ 25,000.00	MB	1-Mar-23	6-Mar-23	5-Apr-23	26-Apr-23	3-May-23	8-May-23	15-May-23	22-May-23	29-May-23	5-Jun-23
Strengthen the African space experts' knowledge on the New Space methodologies, tools and service development and delivery including earth observation, navigation and positioning, satellite communication, astronomy, and space science	AUC/ESTI/CS/012	CS	LCS	OC	\$ 25,000.00	MB	1-Mar-23	6-Mar-23	5-Apr-23	26-Apr-23	3-May-23	8-May-23	15-May-23	22-May-23	29-May-23	5-Jun-23
Consultancy Services to review CESA Implementation	AUC/ESTI/CS/013	CS	QCBS	OC	\$ 36,000.00	EU(100%)	9-Jan-23	14-Jan-23	13-Feb-23	6-Mar-23	13-Mar-23	18-Mar-23	25-Mar-23	1-Apr-23	8-Apr-23	15-Apr-23
Consultancy Services to review and evaluate domestic financing on CESA Thematic Clusters	AUC/ESTI/CS/014	CS	LCS	OC	\$ 18,000.00	MS(100%)	9-Jan-23	14-Jan-23	13-Feb-23	6-Mar-23	13-Mar-23	18-Mar-23	25-Mar-23	1-Apr-23	8-Apr-23	15-Apr-23
Consultancy Services to review and evaluate domestic financing on Digital Education Strategy (ICT) in education	AUC/ESTI/CS/015	CS	QCBS	OC	\$ 36,000.00	EU(100%)	10-Feb-23	15-Feb-23	17-Mar-23	7-Apr-23	14-Apr-23	19-Apr-23	26-Apr-23	3-May-23	10-May-23	17-May-23
Consultancy Services review the Operationalisation of Teacher Qualifications Framework	AUC/ESTI/CS/016	CS	LCS	OC	\$ 18,000.00	MS(100%)	12-Mar-23	17-Mar-23	16-Apr-23	7-May-23	14-May-23	19-May-23	26-May-23	2-Jun-23	9-Jun-23	16-Jun-23
Consultancy Services to develop a strategy and Teacher Mobility management in Africa	AUC/ESTI/CS/017	CS	QCBS	OC	\$ 18,000.00	MS(100%)	12-Apr-23	17-Apr-23	17-May-23	7-Jun-23	14-Jun-23	19-Jun-23	26-Jun-23	3-Jul-23	10-Jul-23	17-Jul-23
Consultancy Services to review and evaluate the implementation and adoption of Higher Education Qualifications frameworks	AUC/ESTI/CS/018	CS	QCBS	OC	\$ 45,000.00	EU(100%)	12-May-23	17-May-23	16-Jun-23	7-Jul-23	14-Jul-23	19-Jul-23	26-Jul-23	2-Aug-23	9-Aug-23	16-Aug-23
Consultancy Services to develop an evidence portal to increase accessibility of data on performance and impact of education innovations in Africa	AUC/ESTI/CS/019	CS	QCBS	OC	\$ 36,000.00	EU(100%)	12-May-23	17-May-23	16-Jun-23	7-Jul-23	14-Jul-23	19-Jul-23	26-Jul-23	2-Aug-23	9-Aug-23	16-Aug-23
Consultancy Services to assess and review TVET Governance Systems in Africa	AUC/ESTI/CS/020	CS	QCBS	OC	\$ 36,000.00	EU(100%)	14-May-23	19-May-23	18-Jun-23	9-Jul-23	16-Jul-23	21-Jul-23	28-Jul-23	4-Aug-23	11-Aug-23	18-Aug-23
Consultancy Services to Conduct mid-term review of the Continental TVET Strategy	AUC/ESTI/CS/021	CS	QCBS	OC	\$ 36,000.00	MS(100%)	12-Jun-23	17-Jun-23	17-Jul-23	7-Aug-23	14-Aug-23	19-Aug-23	26-Aug-23	2-Sep-23	9-Sep-23	16-Sep-23
Recruitment of consultant to develop and update the African Investment Promotion Network (AIPN)	AUC/ETTIC/001	CS	CQS	LC	\$ 25,000.00	IPs	12-Jan-23	17-Jan-23	16-Feb-23	9-Mar-23	16-Mar-23	21-Mar-23	28-Mar-23	4-Apr-23	11-Apr-23	18-Apr-23
Recruitment of Consultants to Provide support to at least 10 Countries to pilot the implementation of the African Mineral and Energy Resource Classification System (AMREC).	AUC/ETTIC/002	CS	CQS	LC	\$ 105,000.00	IPs	12-Feb-23	17-Feb-23	4-Mar-23	25-Mar-23	1-Apr-23	6-Apr-23	13-Apr-23	20-Apr-23	27-Apr-23	4-May-23
Recruitment of Consultants to Review and finalization the AMV revised action plan and consultations with the independent network of Experts Group on minerals development in Africa to generate knowledge and provide technical assistance.	AUC/ETTIC/003	CS	CQS	LC	\$ 50,000.00	IPs	12-Mar-22	17-Mar-22	7-Apr-22	28-Apr-22	5-May-22	10-May-22	17-May-22	24-May-22	31-May-22	7-Jun-22
Recruitment of Consultants to Design Regional Minerals Value Chain for industrial development and mapping exercise of key strategic minerals in Africa. Recruitment	AUC/ETTIC/004	CS	CQS	LC	\$ 50,000.00	IPs	13-Mar-22	18-Mar-22	8-Apr-22	29-Apr-22	6-May-22	11-May-22	18-May-22	25-May-22	1-Jun-22	8-Jun-22
Recruitment of Engage a consultant to draft the RMVC Strategies for East Africa Community (EAC) and Economic Communities for Central African States (ECCAS)	AUC/ETTIC/005	CS	CQS	LC	\$ 50,000.00	IPs	14-Feb-22	19-Feb-22	12-Mar-22	2-Apr-22	9-Apr-22	14-Apr-22	21-Apr-22	28-Apr-22	5-May-22	12-May-22
Recruitment of Consultants to Study on the future of African oil and gas industries amidst the global low carbon energy transition	AUC/ETTIC/006	CS	CQS	LC	\$ 25,000.00	IPs	15-Apr-22	20-Apr-22	11-May-22	1-Jun-22	8-Jun-22	13-Jun-22	20-Jun-22	27-Jun-22	4-Jul-22	11-Jul-22
Recruitment of Consultants to support the Organize advocacy and sensitization meetings for the signing and ratification of legal instruments of the African Monetary Fund (AMF)	AUC/ETTIC/007	CS	CQS	LC	\$ 23,037.00	IPs	3-Mar-23	8-Mar-23	7-Apr-23	28-Apr-23	5-May-23	N/A	N/A	N/A	12-May-23	19-May-23

Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
Recruitment of Consultants to Implement the joint AU-AACB strategy for the establishment of the African Central Bank (ACB) and monitor the implementation of the macroeconomic convergence criteria.	AUC/ETT/MC/008	CS	CQS	LC	\$ 40,000.00	IPs	1-Mar-23	6-Mar-23	5-Apr-23	26-Apr-23	3-May-23	8-May-23	15-May-23	22-May-23	29-May-23	5-Jun-23
Recruitment of Consultants to Implement the Pan-African Stock Exchange (PASE) in collaboration with African Security Exchange Association (ASEA)	AUC/ETT/MC/009	CS	CQS	LC	\$ 40,000.00	IPs	15-Jan-23	20-Jan-23	19-Feb-23	12-Mar-23	19-Mar-23	24-Mar-23	31-Mar-23	7-Apr-23	14-Apr-23	21-Apr-23
Recruitment of Consultants to implement African Digital Financial Inclusion Strategy	AUC/ETT/MC/010	CS	CQS	LC	\$ 18,000.00	IPs	15-Jan-23	20-Jan-23	19-Feb-23	12-Mar-23	19-Mar-23	24-Mar-23	31-Mar-23	7-Apr-23	14-Apr-23	21-Apr-23
Recruitment of Consultants to Support Member States in the implementation of economic policies and strategies to foster high and sustained rates of inclusive economic growth and structural economic transformation	AUC/ETT/MC/011	CS	CQS	LC	\$ 55,080.00	IPs	15-Jan-23	20-Jan-23	19-Feb-23	12-Mar-23	19-Mar-23	24-Mar-23	31-Mar-23	7-Apr-23	14-Apr-23	21-Apr-23
Recruitment of Consultants to Support Member States to facilitate Trade Facilitation and Customs Administration Measures under BIAT Action Plan and WTO Trade Facilitation Agreement.	AUC/ETT/MC/012	CS	CQS	LC	\$ 36,000.00	IPs	15-Jan-23	20-Jan-23	19-Feb-23	12-Mar-23	19-Mar-23	24-Mar-23	31-Mar-23	7-Apr-23	14-Apr-23	21-Apr-23
Recruitment of Consultants to Support African Stakeholders in the Implementation of the African Union E-Commerce Strategy	AUC/ETT/MC/013	CS	CQS	LC	\$ 42,000.00	IPs	1-Mar-23	6-Mar-23	5-Apr-23	26-Apr-23	3-May-23	8-May-23	15-May-23	22-May-23	29-May-23	5-Jun-23
Recruitment of Consultants to Support for the operationalisation of the AU Action Plan for Boosting Intra-Africa Trade Agenda	AUC/ETT/MC/014	CS	CQS	LC	\$ 42,000.00	IPs	1-Mar-23	6-Mar-23	5-Apr-23	26-Apr-23	3-May-23	8-May-23	15-May-23	22-May-23	29-May-23	5-Jun-23
Recruitment of Consultants to coordinate the establishment of AU Trade Observatory Unit	AUC/ETT/MC/015	CS	CQS	LC	\$ 54,000.00	IPs	1-Mar-23	6-Mar-23	5-Apr-23	26-Apr-23	3-May-23	8-May-23	15-May-23	22-May-23	29-May-23	5-Jun-23
Recruitment of consultants to Support the operationalization of the Africa Trade Observatory	AUC/ETT/MC/016	CS	CQS	LC	\$ 162,000.00	IPs	1-Mar-23	6-Mar-23	5-Apr-23	26-Apr-23	3-May-23	8-May-23	15-May-23	22-May-23	29-May-23	5-Jun-23
Recruitment of consultants to Support coordination and development of a Common African position for the African Group at the WTO towards MC13	AUC/ETT/MC/017	CS	CQS	LC	\$ 23,037.00	IPs	1-Mar-23	6-Mar-23	5-Apr-23	26-Apr-23	3-May-23	8-May-23	15-May-23	22-May-23	29-May-23	5-Jun-23
Recruitment of consultants to support the organization of the Africa Industrialization Week (Technical Assistance From GIZ)	AUC/ETT/MC/018	CS	CQS	LC	\$ 61,700.00	IPs	1-Mar-23	6-Mar-23	5-Apr-23	26-Apr-23	3-May-23	8-May-23	15-May-23	22-May-23	29-May-23	5-Jun-23
Recruitment of Consultants to Support organization of 5 Expert Working Group meetings on Enterprise Africa Network ( "African Trade Observatory, Capacity building, coaching and mentoring activities that will upgrade the capacity of SMEs, allowing them to penetrate and impact new markets; and "Investment Financing Network", in the form of a new alliance between Development Banks, Venture Capital Funds, Business Angels, and Foundations, with the goal of meeting the financing needs of start-ups and SMEs)	AUC/ETT/MC/019	CS	CQS	LC	\$ 12,000.00	IPs	1-Mar-23	6-Mar-23	5-Apr-23	26-Apr-23	3-May-23	8-May-23	15-May-23	22-May-23	29-May-23	5-Jun-23
Recruitment of Consultants to Support the SME strategy Pillar 4: Ensure access to markets, promote export competitiveness and linkages to Regional and Global Value Chains : Organize a knowledge exchange conference with continental, regional and national quality infrastructure (Bureaus of Standards) for SME development.	AUC/ETT/MC/020	CS	CQS	LC	\$ 11,200.00	IPs	9-Jan-23	14-Jan-23	13-Feb-23	6-Mar-23	13-Mar-23	18-Mar-23	25-Mar-23	1-Apr-23	8-Apr-23	15-Apr-23
Recruitment of Consultants to Develop a strategy strategy on sustainable Special Economic Zone and a Model law to support the planning, development and operation of SEZs in Africa Member States ( SEZ laws, regulations, procedures, directives...)	AUC/ETT/MC/021	CS	CQS	LC	\$ 10,800.00	IPs	9-Jan-23	14-Jan-23	13-Feb-23	6-Mar-23	13-Mar-23	18-Mar-23	25-Mar-23	1-Apr-23	8-Apr-23	15-Apr-23
Recruitment of Consultants to develop the draft Implementation Plan for the Africa Quality Policy	AUC/ETT/MC/022	CS	CQS	LC	\$ 12,000.00	IPs	10-Feb-23	15-Feb-23	17-Mar-23	7-Apr-23	14-Apr-23	19-Apr-23	26-Apr-23	3-May-23	10-May-23	17-May-23
Recruitment of Consultants to develop the Made in Africa certification scheme assessment criteria	AUC/ETT/MC/023	CS	CQS	LC	\$ 12,000.00	IPs	12-Mar-23	17-Mar-23	16-Apr-23	7-May-23	14-May-23	19-May-23	26-May-23	2-Jun-23	9-Jun-23	16-Jun-23
Recruitment of Consultants develop Africa's internal capacities in artificial intelligence, quantum computing, biotechnology; semi-conductors and autonomous systems	AUC/ETT/MC/024	CS	CQS	LC	\$ 9,000.00	IPs	12-Apr-23	17-Apr-23	17-May-23	7-Jun-23	14-Jun-23	19-Jun-23	26-Jun-23	3-Jul-23	10-Jul-23	17-Jul-23
Recruitment of Consultants to support the Establishment of an African Technology Innovation Initiative (ATII) and networks.	AUC/ETT/MC/025	CS	CQS	LC	\$ 6,000.00	IPs	12-May-23	17-May-23	16-Jun-23	7-Jul-23	14-Jul-23	19-Jul-23	26-Jul-23	2-Aug-23	9-Aug-23	16-Aug-23
Recruitment of Consultants to support the Package and promote Urban tourism product among the domestic and regional market	AUC/ETT/MC/026	CS	CQS	LC	\$ 56,800.00	IPs	12-May-23	17-May-23	16-Jun-23	7-Jul-23	14-Jul-23	19-Jul-23	26-Jul-23	2-Aug-23	9-Aug-23	16-Aug-23
Consultancy for the optimization of Medical, Education, DCMP Freelance and Car Loan payments	AUC/FIN/C/001	CS	QCBS	OC	\$ 71,200.00	AfDB (100%)	20-Jan-23	25-Jan-23	24-Feb-23	17-Mar-23	24-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23	19-Apr-23	26-Apr-23
Consultancy for the BCM Phase II (Bank Reconciliations and Roll it out to other offices)	AUC/FIN/C/002	CS	QCBS	OC	\$ 63,500.00	AfDB (100%)	30-Jan-23	4-Feb-23	19-Feb-23	12-Mar-23	19-Mar-23	24-Mar-23	31-Mar-23	7-Apr-23	26-Mar-23	2-Apr-23
Consultancy to undertake SAP and AMERT Integration	AUC/FIN/C/003	CS	LCS	OC	\$ 47,500.00	MS(100%)	26-Jan-23	31-Jan-23	15-Feb-23	8-Mar-23	15-Mar-23	N/A	N/A	N/A	22-Mar-23	29-Mar-23
Consultancy to undertake Business Process and strengthen internal controls for efficiency and effectiveness	AUC/FIN/C/004	CS	LCS	OC	\$ 92,880.00	JFA (100%)	13-Apr-23	18-Apr-23	3-May-23	24-May-23	31-May-23	N/A	N/A	N/A	7-Jun-23	14-Jun-23
Consultancy for IPSAS computer based e-learning platform	AUC/FIN/C/005	CS	LCS	OC	\$ 73,600.00	JFA (100%)	12-Mar-23	17-Mar-23	1-Apr-23	22-Apr-23	29-Apr-23	N/A	N/A	N/A	6-May-23	13-May-23
Consultancy for Expenditure verification	AUC/FIN/C/006	CS	LCS	OC	\$ 30,000.00	EU (100%)	12-Mar-23	17-Mar-23	1-Apr-23	22-Apr-23	29-Apr-23	N/A	N/A	N/A	6-May-23	13-May-23
Consultancy for External Audit JFA	AUC/FIN/C/007	CS	LCS	OC	\$ 50,000.00	JFA (100%)	12-Mar-23	17-Mar-23	1-Apr-23	22-Apr-23	29-Apr-23	N/A	N/A	N/A	6-May-23	13-May-23
Consultancy for External Audit JFA PAPS	AUC/FIN/C/008	CS	LCS	OC	\$ 70,000.00	JFA (100%)	12-Mar-23	17-Mar-23	1-Apr-23	22-Apr-23	29-Apr-23	N/A	N/A	N/A	6-May-23	13-May-23
Consultancy for External Audit Norway	AUC/FIN/C/009	CS	LCS	OC	\$ 50,000.00	Norway (100%)	12-Mar-23	17-Mar-23	1-Apr-23	22-Apr-23	29-Apr-23	N/A	N/A	N/A	6-May-23	13-May-23
Consultancy for External Audit AfDB	AUC/FIN/C/010	CS	LCS	OC	\$ 50,000.00	AfDB (100%)	12-Mar-23	17-Mar-23	1-Apr-23	22-Apr-23	29-Apr-23	N/A	N/A	N/A	6-May-23	13-May-23
Consultancy for External Audit WB	AUC/FIN/C/011	CS	LCS	OC	\$ 25,000.00	WB (100%)	12-Mar-23	17-Mar-23	1-Apr-23	22-Apr-23	29-Apr-23	N/A	N/A	N/A	6-May-23	13-May-23
Deployment of Electronic Document Management System	AUC/FIN/C/012	CS	LCS	OC	\$ 210,000.00	WB (100%)	12-Mar-23	17-Mar-23	1-Apr-23	22-Apr-23	29-Apr-23	N/A	N/A	N/A	6-May-23	13-May-23
Open text for all finance transactions in SAP	AUC/FIN/C/013	CS	LCS	OC	\$ 300,000.00	WB (100%)	12-Mar-23	17-Mar-23	1-Apr-23	22-Apr-23	29-Apr-23	N/A	N/A	N/A	6-May-23	13-May-23

Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
SAP Grand Management	AUC/FIN/C/014	CS	LCS	OC	\$ 800,000.00	WB (100%)	12-Mar-23	17-Mar-23	1-Apr-23	22-Apr-23	29-Apr-23	N/A	N/A	N/A	6-May-23	13-May-23
Consultancy for procedural manuals	AUC/FIN/C/015	CS	LCS	OC	\$ 250,000.00	WB (100%)	12-Mar-23	17-Mar-23	1-Apr-23	22-Apr-23	29-Apr-23	N/A	N/A	N/A	6-May-23	13-May-23
Consultancy for the drafting of the General Comment on Article 28 of the African Charter on the Rights and Welfare of the Child on protecting children from drug use and trafficking Duration: March - June 2023	AUC/HHS/C/001	CS	INDV	OC	\$ 20,000.00	PBUSA03	13-Apr-23	18-Apr-23	3-May-23	24-May-23	31-May-23	N/A	N/A	N/A	7-Jun-23	14-Jun-23
Consultancy on Mapping of Drug Treatment Facilities in Africa Duration: March - June 2023	AUC/HHS/C/002	CS	INDV	OC	\$ 10,000.00	PBUSA03	12-Mar-23	17-Mar-23	1-Apr-23	22-Apr-23	29-Apr-23	N/A	N/A	N/A	6-May-23	13-May-23
Hire Consultancy Services to develop and launch the online employee relations handbook, issue regular bulletins, share current procedures and employment laws to provide supervisors and managers with relevant ER resources and information	AUC/HRM/C/001	CS	QCBS	OC	\$ 54,000.00	AfDB-ICBP	15-Mar-22	20-Mar-22	19-Apr-22	10-May-22	17-May-22	22-May-22	29-May-22	5-Jun-22	12-Jun-22	19-Jun-22
Hire Consultancy Services to Improve policies and processes to gain efficiency in HR service delivery and staff satisfaction	AUC/HRM/C/002	CS	QCBS	OC	\$ 72,000.00	JFA (BasketFund)	15-Jun-22	20-Jun-22	5-Jul-22	26-Jul-22	2-Aug-22	7-Aug-22	14-Aug-22	21-Aug-22	9-Aug-22	16-Aug-22
Build an improved performance management system with pilot directorates/departments/divisions	AUC/HRM/C/003	CS	QCBS	OC	\$ 18,000.00	AfDB-ICBP	15-Mar-22	20-Mar-22	4-Apr-22	25-Apr-22	2-May-22	7-May-22	14-May-22	21-May-22	9-May-22	16-May-22
Hire Consultancy Services to Build the engagement measurement process	AUC/HRM/C/004	CS	QCBS	OC	\$ 18,000.00	JFA (BasketFund)	1-Feb-22	6-Feb-22	27-Feb-22	20-Mar-22	27-Mar-22	1-Apr-22	8-Apr-22	15-Apr-22	22-Apr-22	29-Apr-22
Consultancy services to develop a continental seamless airspace and air navigation services architecture to support SAATM.	AUC/IED/C/001	CS	QCBS	OC	\$ 350,000.00	WB(100%)	1-Mar-22	5-Mar-22	26-Mar-22	16-Apr-22	23-Apr-22	28-Apr-22	5-May-22	12-May-22	19-May-22	26-May-22
Consultancy services to Conduct a study for Green Energy Finance to Stimulate Private Sector Investment in Member States with Low Energy Access	AUC/IED/C/002	CS	QCBS	OC	\$ 66,000.00	EU(100%)	1-Mar-22	5-Mar-22	26-Mar-22	16-Apr-22	23-Apr-22	28-Apr-22	5-May-22	12-May-22	19-May-22	26-May-22
Consultancy services to Conduct a study to design incentives for bringing down minigrid tariffs to levels affordable to the local community in Rural Areas and develop a solar policy framework	AUC/IED/C/003	CS	QCBS	OC	\$ 78,000.00	EU(100%)	1-Apr-22	20-Apr-22	11-May-22	1-Jun-22	8-Jun-22	13-Jun-22	20-Jun-22	27-Jun-22	4-Jul-22	11-Jul-22
Consultancy Services to develop the technical standards and norms for the interoperability of the digital ID in Africa	AUC/IED/C/004	CS	QCBS	OC	\$ 60,000.00	AfDB(100%)	15-Jan-22	20-Jan-22	10-Feb-22	3-Mar-22	10-Mar-22	15-Mar-22	22-Mar-22	29-Mar-22	5-Apr-22	12-Apr-22
Consultancy Services to support the development of continental policy on green and smart infrastructure in Africa	AUC/IED/C/005	CS	QCBS	OC	\$ 60,000.00	GIZ(100%)	1-Mar-22	5-Mar-22	26-Mar-22	16-Apr-22	23-Apr-22	28-Apr-22	5-May-22	12-May-22	19-May-22	26-May-22
Consultancy service for Review and develop a clear roadmap of the ICT Strategy for the next 5 years	AUC/MIS/C/001	CS	LCS	OC	\$ 55,140.00		12-Apr-23	17-Apr-23	2-May-23	23-May-23	30-May-23	N/A	N/A	N/A	6-Jun-23	13-Jun-23
Consultancy service to implement one initiative the roadmap of IT Security Policy(data and information protection policy )	AUC/MIS/C/002	CS	LCS	OC	\$ 40,000.00		12-Mar-23	17-Mar-23	1-Apr-23	22-Apr-23	29-Apr-23	N/A	N/A	N/A	6-May-23	13-May-23
Technical Capacity Building to harmonize and aligned with AU Organs	AUC/MIS/C/003	CS	LCS	OC	\$ 60,000.00		12-May-23	17-May-23	1-Jun-23	22-Jun-23	29-Jun-23	N/A	N/A	N/A	6-Jul-23	13-Jul-23
Consultancy service to strengthen end user experience through innovative enterprise solutions	AUC/MIS/C/004	CS	QCBS	OC	\$ 20,000.00		1-Mar-22	5-Mar-22	26-Mar-22	16-Apr-22	23-Apr-22	28-Apr-22	5-May-22	12-May-22	19-May-22	26-May-22
Technology Adoption and Technical Capacity Building on deployment of hybrid conference system	AUC/MIS/C/005	CS	QCBS	OC	\$ 90,000.00		1-Mar-22	5-Mar-22	26-Mar-22	16-Apr-22	23-Apr-22	28-Apr-22	5-May-22	12-May-22	19-May-22	26-May-22
Consultancy to enhance IT staff Capabilities on IT security	AUC/MIS/C/006	CS	QCBS	OC	\$ 25,000.00		1-Apr-22	20-Apr-22	11-May-22	1-Jun-22	8-Jun-22	13-Jun-22	20-Jun-22	27-Jun-22	4-Jul-22	11-Jul-22
Consultancy service for digitalization of business processes	AUC/MIS/C/007	CS	QCBS	OC	\$ 25,000.00		15-Jan-22	20-Jan-22	10-Feb-22	3-Mar-22	10-Mar-22	15-Mar-22	22-Mar-22	29-Mar-22	5-Apr-22	12-Apr-22
Business Processes Automation - CConsultancy Services to Building Data Warehouse and BI Services in AU	AUC/MIS/C/008	CS	QCBS	OC	\$ 40,000.00		1-Mar-22	5-Mar-22	26-Mar-22	16-Apr-22	23-Apr-22	28-Apr-22	5-May-22	12-May-22	19-May-22	26-May-22
Inclusion of the Consultancy Services of the AU-LED support Mechanism for CHAD to the 2023 Commission-wide procurement plan	AUC/PAPS/CMD/C/001	CS	RFP	OC	\$ 691,746.60	EU(100%)	3/11/2023	16-Mar-23	31-Mar-23	21-Apr-23	28-Apr-23	NA	NA	NA	5-May-23	12-May-23
Consultancy to develop processes and mechanisms for the implementation of the AU Doctrine on PSOs.	AUC/PAPS/CMD/C/002	CS	RFP	OC	\$ 15,000.00	MS(100%)	1-Mar-23	6-Mar-23	21-Mar-23	11-Apr-23	18-Apr-23	N/A	N/A	N/A	25-Apr-23	2-May-23
Consultancy to develop levels of classification of Policy documents as contained in the Catalogue of documents of AU PSOs.	AUC/PAPS/CMD/C/003	CS	RFP	OC	\$ 15,000.00	MS (100%)	1-Jun-23	6-Jun-23	21-Jun-23	12-Jul-23	19-Jul-23	N/A	N/A	N/A	26-Jul-23	2-Aug-23
Consultancy to harmonize the PSOD correspondence manual	AUC/PAPS/CMD/C/004	GO	RFP	OC	\$ 15,000.00	MS (100%)	2-Jun-23	7-Jun-23	22-Jun-23	13-Jul-23	20-Jul-23	N/A	N/A	N/A	27-Jul-23	3-Aug-23
Consultancy to develop a document to enhance the PSOD knowledge management portal	AUC/PAPS/CMD/C/005	CS	RFP	OC	\$ 25,000.00	MS (100%)	3-Jun-23	8-Jun-23	23-Jun-23	14-Jul-23	21-Jul-23	N/A	N/A	N/A	28-Jul-23	4-Aug-23
Consultancy to develop an infographic of AU PSOs mandating process of AU-mandated and authorized missions.	AUC/PAPS/CMD/C/006	CS	RFP	OC	\$ 15,000.00	MS (100%)	2-Feb-22	7-Feb-22	22-Feb-22	15-Mar-22	22-Mar-22	N/A	N/A	N/A	29-Mar-22	5-Apr-22
Hiring of Consultants to provide Electoral Assistance (Technical Assistance) to EMBs through Training, Expert Deployment, Peer Learning, and Networks Strengthening to Member States	AUC/PAPS/GCPD/C/001	CS	INDV	LC	\$ 50,000.00	EU & JPA (100%)	12-Feb-2023	17-Feb-2023	19-Mar-2023	9-Apr-2023	16-Apr-2023	21-Apr-2023	28-Apr-2023	5-May-2023	12-May-2023	19-May-2023
Hiring of Consultants/Experts to Adopt the Technical Assistance Guide	AUC/PAPS/GCPD/C/002	CS	INDV	LC	\$ 10,000.00	EU & JPA (100%)	12-Feb-2023	17-Feb-2023	19-Mar-2023	9-Apr-2023	16-Apr-2023	21-Apr-2023	28-Apr-2023	5-May-2023	12-May-2023	19-May-2023
Hiring of Consultants/Experts to conduct trainings to Electoral Experts, Long Term and Short Term Observers	AUC/PAPS/GCPD/C/003	CS	INDV	LC	\$ 50,000.00	EU & JPA (100%)	12-Feb-2023	17-Feb-2023	19-Mar-2023	9-Apr-2023	16-Apr-2023	21-Apr-2023	28-Apr-2023	5-May-2023	12-May-2023	19-May-2023
Hiring of Consultants/Experts to conduct Five Regional Civil Society Organizations (CSOs) Trainings (West, South, North, East and Central Regions)	AUC/PAPS/GCPD/C/0054	CS	INDV	LC	\$ 50,000.00	EU & JPA (100%)	12-Feb-2023	17-Feb-2023	19-Mar-2023	9-Apr-2023	16-Apr-2023	21-Apr-2023	28-Apr-2023	5-May-2023	12-May-2023	19-May-2023
Hiring of Consultants (Two) to develop the African Charter on Housing, Urban Development and Human Settlements or a Model law for Housing, Urbanization and Human Settlement in Africa	AUC/PAPS/GCPD/C/0054	CS	INDV	OC	\$ 30,000.00	MS (100%)	13-Feb-2023	18-Feb-2023	20-Mar-2023	10-Apr-2023	17-Apr-2023	22-Apr-2023	29-Apr-2023	6-May-2023	13-May-2023	20-May-2023

Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
Hiring of Long Term Observers, Experts and Core Team to conduct Election Observation in the Continent	AUC/PAPS/GCPD/C/006	CS	INDV	LC	\$ 100,000.00	EU & JPA (100%)	14-Feb-2023	19-Feb-2023	21-Mar-2023	11-Apr-2023	18-Apr-2023	23-Apr-2023	30-Apr-2023	7-May-2023	14-May-2023	21-May-2023
Hiring of two (2) Consultants to undertake survey/analysis on political parties in the continent	AUC/PAPS/GCPD/C/007	CS	INDV	OC	\$ 20,000.00	MS (100%)	14-Mar-2023	19-Mar-2023	18-Apr-2023	9-May-2023	16-May-2023	21-May-2023	28-May-2023	4-Jun-2023	11-Jun-2023	18-Jun-2023
Hiring of consultants for the study on constitutional trends, development of promotional materials, policy briefs on constitutionalism and rule of law	AUC/PAPS/GCPD/C/008	CS	INDV	OC	\$ 10,000.00	MS (100%)	16-Jul-2023	21-Jul-2023	20-Aug-2023	10-Sep-2023	17-Sep-2023	22-Sep-2023	29-Sep-2023	6-Oct-2023	13-Oct-2023	20-Oct-2023
hiring of a team of consultants to undertake consultation on AU Political Party Programming (three regions)	AUC/PAPS/GCPD/C/009	CS	INDV	OC	\$ 50,000.00	MS (100%)	17-Mar-2023	22-Mar-2023	21-Apr-2023	12-May-2023	19-May-2023	24-May-2023	31-May-2023	7-Jun-2023	14-Jun-2023	21-Jun-2023
hiring of a consultant to undertake a study on Genocide in Africa	AUC/PAPS/GCPD/C/010	CS	INDV	OC	\$ 10,000.00	MS	1-Mar-2023	6-Mar-2023	5-Apr-2023	26-Apr-2023	3-May-2023	8-May-2023	15-May-2023	22-May-2023	29-May-2023	5-Jun-2023
Hiring of team of Consultant for the establishments of African Union Human Rights Memorial Virtual project	AUC/PAPS/GCPD/C/011	CS	INDV	OC	\$ 30,000.00	MS	15-Mar-2023	20-Mar-2023	19-Apr-2023	10-May-2023	17-May-2023	22-May-2023	29-May-2023	5-Jun-2023	12-Jun-2023	19-Jun-2023
Hiring of two (2) Consultant for Technical Assistance to AU Member States on the Implemetation of AU Transitional Justice Policy	AUC/PAPS/GCPD/C/012	CS	INDV	OC	\$ 100,000.00	#REF!	2-Feb-2023	7-Feb-2023	9-Mar-2023	30-Mar-2023	6-Apr-2023	11-Apr-2023	18-Apr-2023	25-Apr-2023	2-May-2023	9-May-2023
Hiring of a Consultant on to support the Implementation of the AU Ten-years Action plan	AUC/PAPS/GCPD/C/013	CS	INDV	OC	\$ 40,000.00	#REF!	2-Feb-2023	7-Feb-2023	9-Mar-2023	30-Mar-2023	6-Apr-2023	11-Apr-2023	18-Apr-2023	25-Apr-2023	2-May-2023	9-May-2023
Hiring of Consultants for the supervision of the African Union Human Rights Memorial Construction	AUC/PAPS/GCPD/C/014	CS	INDV	OC	\$ 30,000.00	#REF!	4-Oct-2023	9-Oct-2023	8-Nov-2023	29-Nov-2023	6-Dec-2023	11-Dec-2023	18-Dec-2023	25-Dec-2023	1-Jan-2024	8-Jan-2024
Hiring of Consultant for the Resource Center for Governance, Democracy, Human Rights and Election	AUC/PAPS/GCPD/C/015	CS	INDV	OC	\$ 18,000.00	#REF!	2-Feb-2023	7-Feb-2023	9-Mar-2023	30-Mar-2023	6-Apr-2023	11-Apr-2023	18-Apr-2023	25-Apr-2023	2-May-2023	9-May-2023
Hiring of a consultant to design Knowledge and communication materials on Democratic Governance Trends (DGTrends)	AUC/PAPS/GCPD/C/016	CS	INDV	OC	\$ 10,000.00	EU-AUSPIV	15-Jul-2023	20-Jul-2023	19-Aug-2023	9-Sep-2023	16-Sep-2023	21-Sep-2023	28-Sep-2023	5-Oct-2023	12-Oct-2023	19-Oct-2023
Hiring of a Consultant for the development of Citizen Engagement strategy	AUC/PAPS/GCPD/C/017	CS	INDV	OC	\$ 20,000.00	EU-APSA	2-Apr-2023	7-Apr-2023	7-May-2023	28-May-2023	4-Jun-2023	9-Jun-2023	16-Jun-2023	23-Jun-2023	30-Jun-2023	7-Jul-2023
Hiring of Consultant for the development of Knowledge management strategy	AUC/PAPS/GCPD/C/018	CS	INDV	OC	\$ 9,000.00	EU-AUSPIV	3-Apr-2023	8-Apr-2023	8-May-2023	29-May-2023	5-Jun-2023	10-Jun-2023	17-Jun-2023	24-Jun-2023	1-Jul-2023	8-Jul-2023
Hiring of a Consultant for the biennial youth innovation challenge on Democracy and Governance	AUC/PAPS/GCPD/C/019	CS	INDV	OC	\$ 25,000.00	US-ARDF	4-Apr-2023	9-Apr-2023	9-May-2023	30-May-2023	6-Jun-2023	11-Jun-2023	18-Jun-2023	25-Jun-2023	2-Jul-2023	9-Jul-2023
Hiring of Consutants for technical Assistance to ACDEG State Parties implimentation and Report Development	AUC/PAPS/GCPD/C/020	CS	INDV	OC	\$ 18,000.00	EU-AUSPIV	4-Apr-2023	9-Apr-2023	9-May-2023	30-May-2023	6-Jun-2023	11-Jun-2023	18-Jun-2023	25-Jun-2023	2-Jul-2023	9-Jul-2023
Deploy experts to seven (7) Member States ( 6-10 months each) to enhance national/RECs expertise in the implementation of SSR processes to prevent conflicts and rebuild national cohesion	AUC/PAPS/GCPD/C/021	CS	INDV	OC	\$ 38,112.00	MS	15-Feb-2023	20-Feb-2023	17-Mar-2023	1-Apr-2023	8-Apr-2023	13-Apr-2023	20-Apr-2023	25-Apr-2023	2-May-2023	9-May-2023
Recruit two consultants to support the process to revise the OAU Convention on Mercenarism	AUC/PAPS/GCPD/C/021	CS	INDV	OC	\$ 24,000.00	MS	15-Mar-2023	20-Mar-2023	14-Apr-2023	29-Apr-2023	6-May-2023	11-May-2023	18-May-2023	23-May-2023	30-May-2023	6-Jun-2023
Deploy two Consultants to Lesotho and Madagascar for two months each to support National Security Sector Reform processes.	AUC/PAPS/GCPD/C/022	CS	INDV	OC	\$ 36,000.00	JAF- PAPS	15-Mar-2023	20-Mar-2023	14-Apr-2023	14-May-2023	24-May-2023	8-Jun-2023	8-Jul-2023	7-Aug-2023	7-Sep-2023	12-Oct-2023
Recruit 2 consultants to support 2 MS to review and update existing national laws on arms control	AUC/PAPS/GCPD/C/023	CS	INDV	OC	\$ 24,000.00	MS	15-Mar-2023	20-Mar-2023	10-Apr-2023	17-Apr-2023	24-Apr-2023	1-May-2023	8-May-2023	15-May-2023	22-May-2023	29-May-2023
Recruit of Consultants to draft an AU guideline on SSR and Mediation as well as on SALW & DDR	AUC/PAPS/GCPD/C/024	CS	INDV	OC	\$ 25,000.00	IP	15-Feb-2023	20-Feb-2023	7-Mar-2023	22-Mar-2023	27-Mar-2023	1-Apr-2023	8-Apr-2023	15-Apr-2023	22-Apr-2023	2-May-2023
Hiring a consultant to draft a strategy to operationalize online and offline platforms for capturing best practice and lessons learned on AU PCRD Policy implementation	AUC/PAPS/GCPD/C/025	CS	INDV	OC	\$ 28,000.00	IP & MS	22-Feb-2023	27-Feb-2023	14-Mar-2023	29-Mar-2023	3-Apr-2023	8-Apr-2023	15-Apr-2023	22-Apr-2023	29-Apr-2023	9-May-2023
Hiring a consultant to draft an AU coordination/partnership plan and standard operating procedures on the effective implementation of peace agreements	AUC/PAPS/GCPD/C/026	CS	INDV	OC	\$ 12,600.00	IP & MS	22-Feb-2023	27-Feb-2023	14-Mar-2023	29-Mar-2023	3-Apr-2023	8-Apr-2023	15-Apr-2023	22-Apr-2023	29-Apr-2023	9-May-2023
Hiring a consultant for the launch of a journal on African Union's experience on post-conflict reconstruction and development and peacebuilding with a view to document African experience and inform decision making	AUC/PAPS/GCPD/C/027	CS	INDV	OC	\$ 20,000.00	IP	22-Feb-2023	27-Feb-2023	14-Mar-2023	29-Mar-2023	3-Apr-2023	8-Apr-2023	15-Apr-2023	22-Apr-2023	29-Apr-2023	9-May-2023
Hiring a consultant to publish policy briefs on AU PCRD and peacebuilding experiences, best practices and lessons learned to inform decision making in the AUC, AU Policy Organs, RECs/RMs and Member States	AUC/PAPS/GCPD/C/028	CS	INDV	OC	\$ 17,400.00	IP	22-Feb-2023	27-Feb-2023	14-Mar-2023	29-Mar-2023	3-Apr-2023	8-Apr-2023	15-Apr-2023	22-Apr-2023	29-Apr-2023	9-May-2023
Hiring a consultant to develop relevant PCRD guidelines, standard operating procedures and tools to ensure a shared technical understanding on the PCRD Policy implementation	AUC/PAPS/GCPD/C/029	CS	INDV	OC	\$ 24,800.00	IP	22-Feb-2023	27-Feb-2023	14-Mar-2023	29-Mar-2023	3-Apr-2023	8-Apr-2023	15-Apr-2023	22-Apr-2023	29-Apr-2023	9-May-2023
Hiring a consultant to develop guidelines for the integration of gender, women and youth considerations for implementing the PCRD Policy as outlined in the Results-based Framework for PCRD activities	AUC/PAPS/GCPD/C/030	CS	INDV	OC	\$ 25,000.00	IP	22-Feb-2023	27-Feb-2023	14-Mar-2023	29-Mar-2023	3-Apr-2023	8-Apr-2023	15-Apr-2023	22-Apr-2023	29-Apr-2023	9-May-2023
Hiring a consultant to draft a strategy to equip AU and RECs/RMs Liaison Offices with clear and relevant PCRD capacities and mandates	AUC/PAPS/GCPD/C/031	CS	INDV	OC	\$ 16,000.00	IP	22-Feb-2023	27-Feb-2023	14-Mar-2023	29-Mar-2023	3-Apr-2023	8-Apr-2023	15-Apr-2023	22-Apr-2023	29-Apr-2023	9-May-2023

Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
Hiring a consultant to draft a policy and a strategy on mental health and psychosocial support in post-conflict and political transition contexts	AUC/PAPS/GCPD/C/032	CS	INDV	OC	\$ 30,000.00	IP	22-Feb-2023	27-Feb-2023	14-Mar-2023	29-Mar-2023	3-Apr-2023	8-Apr-2023	15-Apr-2023	22-Apr-2023	29-Apr-2023	9-May-2023
Hiring a consultant to develop an AU coordination/partnership plan and standard operating procedures for effective implementation of the PCRD Policy	AUC/PAPS/GCPD/C/033	CS	INDV	OC	\$ 23,500.00	IP	22-Feb-2023	27-Feb-2023	14-Mar-2023	29-Mar-2023	3-Apr-2023	8-Apr-2023	15-Apr-2023	22-Apr-2023	29-Apr-2023	9-May-2023
Recruitment of a Communication specialist consultant for to develop communication strategies for the AU Post-conflict Reconstruction and Development Policy and the African Solidarity Initiative strategy (2024-2032)	AUC/PAPS/GCPD/C/035	CS	INDV	OC	\$ 20,000.00	IP	22-Feb-2023	27-Feb-2023	14-Mar-2023	29-Mar-2023	3-Apr-2023	8-Apr-2023	15-Apr-2023	22-Apr-2023	29-Apr-2023	9-May-2023
Recruit five consultants (one per region) to review the implementation of the African Union Post-conflict Reconstruction and Development Policy in the five regions	AUC/PAPS/GCPD/C/038	CS	INDV	OC	\$ 100,000.00	IP	22-Feb-2023	27-Feb-2023	14-Mar-2023	29-Mar-2023	3-Apr-2023	8-Apr-2023	15-Apr-2023	22-Apr-2023	29-Apr-2023	9-May-2023
Recruit a consultant/consultancy to backstop the Post-conflict Reconstruction and Development Unit in implementing activities to revitalize the African Solidarity Initiative including developing a roadmap, its implementation plan and communication strategy	AUC/PAPS/GCPD/C/039	CS	INDV	OC	\$ 25,000.00	IP	22-Feb-2023	27-Feb-2023	14-Mar-2023	29-Mar-2023	3-Apr-2023	8-Apr-2023	15-Apr-2023	22-Apr-2023	29-Apr-2023	9-May-2023
Consultancy services for operationalisation of the Partnerships Management and Resource Mobilisation Information System (Centralization of funds)	AUC/PMRM/C/001	CS	QBS	OC	\$ 60,000.00	AfDB-ICBC (100%)	1-Feb-23	6-Feb-2023	8-Mar-2023	29-Mar-2023	5-Apr-2023	10-Apr-2023	17-Apr-2023	24-Apr-2023	1-May-2023	8-May-2023
Consultancy services for domestication of the Agenda 2063 Financing and DRM Strategy	AUC/PMRM/C/002	CS	QBS	OC	\$ 54,000.00	AfDB-ICBC (100%)	1-Feb-23	6-Feb-2023	8-Mar-2023	29-Mar-2023	5-Apr-2023	10-Apr-2023	17-Apr-2023	24-Apr-2023	1-May-2023	8-May-2023
Audit service to conduct external audit of JFA 2022 accounts	AUC/PMRM/C/003	CS	LCS	LC	\$ 30,000.00	JFA (100%)	2-Feb-23	7-Feb-2023	9-Mar-2023	30-Mar-2023	6-Apr-2023	11-Apr-2023	18-Apr-2023	25-Apr-2023	2-May-2023	9-May-2023
Audit service to conduct external audit of Norway 2022 accounts	AUC/PMRM/C/004	CS	LCS	LC	\$ 10,000.00	Norway (100%)	2-Feb-23	7-Feb-2023	9-Mar-2023	30-Mar-2023	6-Apr-2023	11-Apr-2023	18-Apr-2023	25-Apr-2023	2-May-2023	9-May-2023
Audit service to conduct external audit of World Bank 2022 accounts	AUC/PMRM/C/005	CS	LCS	LC	\$ 20,000.00	WB (100%)	23-Jan-23	28-Jan-2023	27-Feb-2023	20-Mar-2023	27-Mar-2023	1-Apr-2023	8-Apr-2023	15-Apr-2023	22-Apr-2023	29-Apr-2023
Consultancy to Coordinate implementation of the AU Partnerships Strategy and Policy Framework	AUC/PMRM/C/006	CS	LCS	LC	\$ 9,000.00	MS(100%)	21-Mar-23	26-Mar-2023	25-Apr-2023	16-May-2023	23-May-2023	28-May-2023	4-Jun-2023	11-Jun-2023	18-Jun-2023	25-Jun-2023
Training for Monitoring and Forecasting Practitioners Development of the Standard Operational Procedures (SOPs)	AUC/SEBE/C/001	CS	INDV	OC	\$ 36,000.00	Gov. of Italy (100%)	15-March-23	30-Mar-22	7-Apr-23	10-Apr-23	14-Apr-23	17-Apr-23	22-Mar-23	24-Mar-23	28-Mar-23	31-Mar-23
Support Sahelian States in building risk governance system for resilience (Policies, Legislations,National platforms..)	AUC/SEBE/C/002	CS	INDV	OC	\$ 27,000.00	UNDP (100%)	30-March	7-Apr-23	13-Apr-23	18-Apr-23	21-Apr.22	25-Apr.23	28-Apr-23	03-May-23	5-May-23	08-May-23
Coordination of Sahel Resilience Project	AUC/SEBE/C/003	CS	INDV	OC	\$ 6,600.00	UNDP (100%)	05/Jan/23	10-Jan-23	13-Jan-23	16-Jan-23	19-Jan-23	23-Jan-23	26-Jan-23	30-Jan-23	7-Feb-23	10-Feb-23
Support RECs and MS on alignment of DRR Policies and Legislation to the PoA	AUC/SEBE/C/004	CS	INDV	OC	\$ 162,000.00	EU(100%)	15-Mar-23	20-Mar-23	23-Mar-23	27-Mar-23	30-Mar-23	3-Apr-23	6-Apr-23	10-Apr-23	13-Apr-23	17-Apr-23
Develop the 3rd Biennial Report on DRR	AUC/SEBE/C/005	CS	FIRM	LC	\$ 150,000.00	EU(100%)	1-Jun-22	7-Jul-23	11-Jul-23	14-Jul-23	18-Jul-23	21-Jul-23	1-Aug-23	3-Aug-23	8-Aug-23	11-Aug-23
Develop Roadmap for establishment of Centre for Excellence for DRR	AUC/SEBE/C/006	CS	INDV	OC	\$ 50,000.00	EU(100%)	30-Mar-23	4-Apr-23	7-Apr-23	11-Apr-23	14-Apr-23	18-Apr-23	20-Apr-23	24-Apr-23	27-Apr-23	3-May-23
Develop Environmental Impact Assessment Guidelines	AUC/SEBE/C/007	CS	INDV	OC	\$ 48,200.00	Norway	February 2023	4-Apr-23	7-Apr-23	11-Apr-23	14-Apr-23	18-Apr-23	20-Apr-23	24-Apr-23	27-Apr-23	3-May-23
Develop M&E Framework for the Africa Blue economy strategy	AUC/SEBE/C/008	CS	INDV	OC	\$ 43,000.00	Norway	May 2022	4-Apr-23	7-Apr-23	11-Apr-23	14-Apr-23	18-Apr-23	20-Apr-23	24-Apr-23	27-Apr-23	3-May-23
ClimSA Sub grant to ACMAD	AUC/SEBE/C/009	CS	INDV	LC	\$ 1,500,000.00	EU(100%)	21-Mar-23	4-Apr-23	7-Apr-23	11-Apr-23	14-Apr-23	18-Apr-23	20-Apr-23	24-Apr-23	27-Apr-23	3-May-23
ClimSA Payment for Infrastructure Supply	AUC/SEBE/C/010	CS	INDV	OC	\$ 2,500,000.00	EU(100%)	30-Mar-23	4-Apr-23	7-Apr-23	11-Apr-23	14-Apr-23	18-Apr-23	20-Apr-23	24-Apr-23	27-Apr-23	3-May-23
Payment to ClimSA Technical Assistance Firm	AUC/SEBE/C/011	CS	INDV	OC	\$ 1,500,000.00	EU(100%)	30-Mar-23	4-Apr-23	7-Apr-23	11-Apr-23	14-Apr-23	18-Apr-23	20-Apr-23	24-Apr-23	27-Apr-23	3-May-23
Consultancy services for development of African Continental Framework for Climate Services	AUC/SEBE/C/012	CS	INDV	OC	\$ 20,000.00	EU(100%)	1-Feb23	8-Feb-23	15-Feb-23	25-Feb-23	8-Mar-23	14-Mar-23	22-Mar-23	30-Mar-23	5-Apr-23	12-Apr-23
Consultancy services for National Framework for Climate Services in the ECCAS region	AUC/SEBE/C/013	CS	INDV	OC	\$ 14,000.00	EU(100%)	1-Feb23	8-Feb-23	15-Feb-23	25-Feb-23	8-Mar-23	14-Mar-23	22-Mar-23	30-Mar-23	5-Apr-23	12-Apr-23
Consultancy services for cost-benefit analysis for climate services	AUC/SEBE/C/014	CS	INDV	OC	\$ 15,000.00	EU(100%)	15-March-23	30-Mar-23	7-Apr-23	10-Apr-23	14-Apr-23	17-Apr-23	22-Mar-23	24-Mar-23	28-Mar-23	31-Mar-23
Consultancy services for certification of ECCAS RCC by WMO	AUC/SEBE/C/015	CS	INDV	OC	\$ 15,000.00	EU(100%)	1-Feb23	8-Feb-23	15-Feb-23	25-Feb-23	8-Mar-23	14-Mar-23	22-Mar-23	30-Mar-23	5-Apr-23	12-Apr-23
Consultancy services for development of country profiles under ClimSA	AUC/SEBE/C/016	CS	INDV	OC	\$ 21,000.00	EU(100%)	1-Feb23	8-Feb-23	15-Feb-23	25-Feb-23	8-Mar-23	14-Mar-23	22-Mar-23	30-Mar-23	5-Apr-23	12-Apr-23
Support to the development of national meteorological strategies and action plans	AUC/SEBE/C/017	CS	INDV	OC	\$ 20,000.00	EU(100%)	15-March-23	30-Mar-23	7-Apr-23	10-Apr-23	14-Apr-23	17-Apr-23	22-Mar-23	24-Mar-23	28-Mar-23	31-Mar-23
Consultancy for ClimSA technical development	AUC/SEBE/C/018	CS	INDV	OC	\$ 100,000.00	EU(100%)	15-March-23	30-Mar-23	7-Apr-23	10-Apr-23	14-Apr-23	17-Apr-23	22-Mar-23	24-Mar-23	28-Mar-23	31-Mar-23
Internet services for ClimSA project office in the ECCAS region	AUC/SEBE/C/019	CS	INDV	OC	\$ 36,000.00	EU(100%)	15-March-23	30-Mar-23	7-Apr-23	10-Apr-23	14-Apr-23	17-Apr-23	22-Mar-23	24-Mar-23	28-Mar-23	31-Mar-23
Short-term consultant to conduct an analysis of existing climate change strategies and NDCs in RECs and selected AU member States-AU Component	AUC/SEBE/C/020	CS	INDV	OC	\$ 20,000.00	EU(100%)	15-March-23	30-Mar-23	7-Apr-23	10-Apr-23	14-Apr-23	17-Apr-23	22-Mar-23	24-Mar-23	28-Mar-23	31-Mar-23
Short-term consultant to develop a monitoring and reporting framework for the implementation of the Paris Agreement and climate actions in Africa- AU component	AUC/SEBE/C/021	CS	INDV	OC	\$ 30,000.00	EU(100%)	15-March-23	30-Mar-23	7-Apr-23	10-Apr-23	14-Apr-23	17-Apr-23	22-Mar-23	24-Mar-23	28-Mar-23	31-Mar-23



Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
Consultant - Assessment of climate finance flows- AU component	AUC/SEBE/C/022	CS	INDV	OC	\$ 5,000.00	EU(100%)	15-March-23	30-Mar-23	7-Apr-23	10-Apr-23	14-Apr-23	17-Apr-23	22-Mar-23	24-Mar-23	28-Mar-23	31-Mar-23
Short-term consultant to conduct an analysis of 3 NDCs in ECCAS Region and develop a database on the ECCAS Region's NDC	AUC/SEBE/C/023	CS	INDV	OC	\$ 20,000.00	EU(100%)	15-March-23	30-Mar-23	7-Apr-23	10-Apr-23	14-Apr-23	17-Apr-23	22-Mar-23	24-Mar-23	28-Mar-23	31-Mar-23
Short-term consultant to develop criteria for the selection of pilot projects from the ECCAS Region	AUC/SEBE/C/024	CS	INDV	OC	\$ 15,000.00	EU(100%)	15-March-23	30-Mar-23	7-Apr-23	10-Apr-23	14-Apr-23	17-Apr-23	22-Mar-23	24-Mar-23	28-Mar-23	31-Mar-23
Consultant - Assessment of climate finance flows ECCAS Region	AUC/SEBE/C/025	CS	INDV	OC	\$ 5,000.00	EU(100%)	15-March-23	30-Mar-23	7-Apr-23	10-Apr-23	14-Apr-23	17-Apr-23	22-Mar-23	24-Mar-23	28-Mar-23	31-Mar-23
Consultant - Development of AU Circular Economy Action Plan	AUC/SEBE/C/026	CS	INDV	OC	\$ 20,090.00	EU(100%)	15-March-23	30-Mar-23	7-Apr-23	10-Apr-23	14-Apr-23	17-Apr-23	22-Mar-23	24-Mar-23	28-Mar-23	31-Mar-23
Consultant - Development of a Continental Framework on Sustainable Environmental Management	AUC/SEBE/C/027	CS	INDV	OC	\$ 55,237.00		15-March-23	30-Mar-23	7-Apr-23	10-Apr-23	14-Apr-23	17-Apr-23	22-Mar-23	24-Mar-23	28-Mar-23	31-Mar-23
Consultant on communications- Develop a communication strategy for blue economy and create advocacy and awareness on Blue economy on the continent	AUC/SEBE/C/028	CS	INDV	OC	\$ 50,000.00	Member States/Partners	15-March-23	30-Mar-23	7-Apr-23	10-Apr-23	14-Apr-23	17-Apr-23	22-Mar-23	24-Mar-23	28-Mar-23	31-Mar-23
Consultancy Services: Assessment of DRR Civilian Capacities and Capabilities of AU Member States	AUC/SEBE/C/029	CS	INDV	OC	\$ 100,000.00	Member States/Partners	15-March-23	30-Mar-23	7-Apr-23	10-Apr-23	14-Apr-23	17-Apr-23	22-Mar-23	24-Mar-23	28-Mar-23	31-Mar-23
Consultancy Services: Development of an AU policy for mainstreaming DRR and CCA in AU programmes and projects	AUC/SEBE/CS/030	CS	INDV	OC	\$ 27,000.00	AfDB	15-March-23	30-Mar-23	7-Apr-23	10-Apr-23	14-Apr-23	17-Apr-23	22-Mar-23	24-Mar-23	28-Mar-23	31-Mar-23
Consultancy Services to develop the Rural Development Strategy	AUC/DARBE/C/001	CS	INDV	OC	\$ 24,000.00	EU(100%)	2-Feb-23	9-Mar-23	8-Apr-23	29-Apr-23	6-May-23	11-May-23	18-May-23	25-May-23	1-Jun-23	8-Jun-23
Consultancy Services to prepare for the 4th AAPHC	AUC/DARBE/C/002	CS	INDV	OC	\$ 50,000.00	OSF(100%)	12-Jan-23	17-Jan-23	1-Feb-23	22-Feb-23	1-Mar-23	6-Mar-23	13-Mar-23	20-Mar-23	8-Mar-23	15-Mar-23
Consultancy Service to Translate Rural Infrastructure Framework	AUC/DARBE/C/003	CS	INDV	OC	\$ 22,000.00	MS(100%)	27-Feb-23	4-Mar-23	25-Mar-23	15-Apr-23	22-Apr-23	27-Apr-23	4-May-23	11-May-23	18-May-23	25-May-23
Consultancy Service to Translate Rural Digital Agriculture Framework	AUC/DARBE/C/004	CS	INDV	OC	\$ 24,000.00	EU(100%)	28-Mar-23	2-Apr-23	23-Apr-23	14-May-23	21-May-23	26-May-23	2-Jun-23	9-Jun-23	16-Jun-23	23-Jun-23
Consultancy Service to Review the Pastoralism Policy Framework for Africa	AUC/DARBE/C/005	CS	INDV	OC	\$ 28,000.00	MS(100%)	29-Apr-23	4-May-23	25-May-23	15-Jun-23	22-Jun-23	27-Jun-23	4-Jul-23	11-Jul-23	18-Jul-23	25-Jul-23
Recruit Consultant to develop technical guidelines for Seed Quality Assurance and Certification Systems that promote sustainable quality seed availability and access at realistic prices	AUC/DARBE/C/006	CS	INDV	OC	\$ 10,000.00	IP	1-Jan-23	6-Jan-23	27-Jan-23	17-Feb-23	24-Feb-23	1-Mar-23	8-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23
Consultancy service to develop continental standards and protocols for seed testing and quality control for seed by customizing international standards to local conditions	AUC/DARBE/C/007	CS	INDV	OC	\$ 10,000.00	IP	1-Jan-23	6-Jan-23	27-Jan-23	17-Feb-23	24-Feb-23	1-Mar-23	8-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23
Consultancy service to support implementation of the Ten year Action Plan of the ASBP	AUC/DARBE/C/008	CS	INDV	OC	\$ 10,000.00	1P	1-Jan-23	6-Jan-23	27-Jan-23	17-Feb-23	24-Feb-23	1-Mar-23	8-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23
Consultancy service to develop regional and continental-wide seed/breed variety catalogues including digital variety/breed catalogues with robust data-driven descriptors	AUC/DARBE/C/009	CS	INDV	OC	\$ 10,000.00	IP	1-Jan-23	6-Jan-23	27-Jan-23	17-Feb-23	24-Feb-23	1-Mar-23	8-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23
Consultancy service to develop regional and continental-wide seed/breed variety catalogues including digital variety/breed catalogues with robust data-driven descriptors	AUC/DARBE/C/010	CS	INDV	OC	\$ 10,000.00	IP	1-Jan-23	6-Jan-23	27-Jan-23	17-Feb-23	24-Feb-23	1-Mar-23	8-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23
Consultancy service on developing guidelines for the establishment of sustainable and competitive informal seed systems	AUC/DARBE/C/011	CS	INDV	OC	\$ 10,000.00	IP	1-Jan-23	6-Jan-23	27-Jan-23	17-Feb-23	24-Feb-23	1-Mar-23	8-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23
Hire Resource person to support implementation of the Declaration on Food Fortification and Biofortification	AUC/DARBE/C/012	CS	INDV	OC	\$ 10,000.00	IP	1-Jan-23	6-Jan-23	27-Jan-23	17-Feb-23	24-Feb-23	1-Mar-23	8-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23
Hire Resource person to support implementation of the AU continental strategy for Geographic Indications in Africa	AUC/DARBE/C/013	CS	INDV	OC	\$ 10,000.00	IP	1-Jan-23	6-Jan-23	27-Jan-23	17-Feb-23	24-Feb-23	1-Mar-23	8-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23
Hire a Resource person to develop Guidelines and tools/instruments for implementation of safety nets systems at local, national, and regional levels including strategic food reserves	AUC/DARBE/C/014	CS	INDV	OC	\$ 10,000.00	IP	1-Jan-23	6-Jan-23	27-Jan-23	17-Feb-23	24-Feb-23	1-Mar-23	8-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23
Hire a Resource person to Facilitate implementation of activities on water use efficiency in agriculture	AUC/DARBE/C/015	CS	INDV	OC	\$ 10,000.00	IP	1-Jan-23	6-Jan-23	27-Jan-23	17-Feb-23	24-Feb-23	1-Mar-23	8-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23
Consultancy to document specific policy and institutional changes implemented by MS due to the BR Reports	AUC/DARBE/C/016	CS	INDV	OC	\$ 15,000.00	IP	15-Jan-23	20-Jan-23	10-Feb-23	3-Mar-23	10-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23

Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
Consultancy to carry out an assessment and mapping of RAIP and NAIP status within the Frame of CAADP and FSS	AUC/DARBE/C/017	CS	INDV	OC	\$ 20,000.00	IP	15-Jan-23	20-Jan-23	10-Feb-23	3-Mar-23	10-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23
Best practices and lessons learned on the Biennial Review (BR) processes	AUC/DARBE/C/018	CS	INDV	OC	\$ 20,000.00	IP	15-Jan-23	20-Jan-23	10-Feb-23	3-Mar-23	10-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23
Best practices and lessons learned on the development / review of Regional Agriculture Investment Plans (RAIPs) and National Agriculture Investment Plan (NAIPs)	AUC/DARBE/C/019	CS	INDV	OC	\$ 20,000.00	IP	15-Jan-23	20-Jan-23	10-Feb-23	3-Mar-23	10-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23
Consultancy (food safety experts) to support country situational analysis and develop costed food safety master plans	AUC/DARBE/C/020	CS	INDV	OC	\$ 186,300.00	IP	15-Jan-23	20-Jan-23	10-Feb-23	3-Mar-23	10-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23
Consultancy to develop data architecture for food safety data hub	AUC/DARBE/C/021	CS	INDV	OC	\$ 17,500.00	IP	15-Jan-23	20-Jan-23	10-Feb-23	3-Mar-23	10-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23
Consultancy to develop digital portal based on AFSI platform	AUC/DARBE/C/022	CS	INDV	OC	\$ 17,500.00	IP	15-Jan-23	20-Jan-23	10-Feb-23	3-Mar-23	10-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23
Interpretation and hosting virtual meeting for PACA PPM	AUC/DARBE/C/023	CS	INDV	OC	\$ 38,700.00	IP	15-Jan-23	20-Jan-23	10-Feb-23	3-Mar-23	10-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23
Consultancy to support messaging, design and layout of 12 communication materials	AUC/DARBE/C/024	CS	INDV	OC	\$ 35,000.00	IP	15-Jan-23	20-Jan-23	10-Feb-23	3-Mar-23	10-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23
Hire consultant who will coordinate PACA in West-Central Africa	AUC/DARBE/C/025	CS	INDV	OC	\$ 92,400.00	IP	15-Jan-23	20-Jan-23	10-Feb-23	3-Mar-23	10-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23
Hire consultant to conduct project evaluation and document learnings from the 12 countries which will be packaged into a policy framework document for scaling out to more AU Member States	AUC/DARBE/C/026	CS	INDV	OC	\$ 20,000.00	IP	15-Jan-23	20-Jan-23	10-Feb-23	3-Mar-23	10-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23
Consultancy to review current EOA Strategic Plan and develop new EOA Strategic Plan	AUC/DARBE/C/027	CS	INDV	OC	\$ 15,000.00	IP	15-Jan-23	20-Jan-23	10-Feb-23	3-Mar-23	10-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23
Consultancy for 5 regional experts to support data collection and capacity building for EOA Indicators in CAADP BR Mechanism	AUC/DARBE/C/028	CS	INDV	OC	\$ 20,000.00	IP	15-Jan-23	20-Jan-23	10-Feb-23	3-Mar-23	10-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23
Hiring of a Consultant to conduct a regional journalist workshop to widely disseminate BR findings	AUC/DARBE/C/029	CS	INDV	OC	\$ 20,000.00	IP	15-Jan-23	20-Jan-23	10-Feb-23	3-Mar-23	10-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23
Consultancy service to develop communication materials showcasing CAADP/Malabo Declaration (Video and Print)	AUC/DARBE/C/030	CS	INDV	OC	\$ 10,000.00	IP	15-Jan-23	20-Jan-23	10-Feb-23	3-Mar-23	10-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23
Consultancy service to develop CAADP E-BR, DashBoard and online Communication toolkits	AUC/DARBE/C/031	CS	INDV	OC	\$ 15,000.00	IP	15-Jan-23	20-Jan-23	10-Feb-23	3-Mar-23	10-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23
Consultancy service to develop the Knowledge Management platform and products for the CAADP Network	AUC/DARBE/C/032	CS	INDV	OC	\$ 15,000.00	IP	15-Jan-23	20-Jan-23	10-Feb-23	3-Mar-23	10-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23
Consultancy Services to develop tools and materials to support RAIP and NAIP review process	AUC/DARBE/C/033	CS	INDV	OC	\$ 10,000.00	IP	15-Jan-23	20-Jan-23	10-Feb-23	3-Mar-23	10-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23
Consultancy to develop an online CAADP Experts Roster database	AUC/DARBE/C/034	CS	INDV	OC	\$ 15,000.00	IP	15-Jan-23	20-Jan-23	10-Feb-23	3-Mar-23	10-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23
Consultancy to develop a Policy for the BR data use	AUC/DARBE/C/035	CS	INDV	OC	\$ 7,000.00	IP	15-Jan-23	20-Jan-23	10-Feb-23	3-Mar-23	10-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23
Consultancy to facilitate Knowledge sharing, knowledge transfer and peer learning on JSR and NAIP implementation.	AUC/DARBE/C/036	CS	INDV	OC	\$ 7,000.00	IP	15-Jan-23	20-Jan-23	10-Feb-23	3-Mar-23	10-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23	5-Apr-23	12-Apr-23
Consultancy service for E-Procurement Implementation	AUC/SCMD/C/001	CS	LCS	OC	\$ 70,000.00	EU	2-Feb-23	9-Mar-23	8-Apr-23	29-Apr-23	6-May-23	11-May-23	18-May-23	25-May-23	1-Jun-23	8-Jun-23
Hire a consultancy firm to integrate the new e-procurement system	AUC/SCMD/C/002	CS	QCBS	OC	\$ 270,866.00	EU	12-Jan-23	17-Jan-23	1-Feb-23	22-Feb-23	1-Mar-23	6-Mar-23	13-Mar-23	20-Mar-23	8-Mar-23	15-Mar-23
Consultancy service to digitalize Procurement Records	AUC/SCMD/C/003	CS	LCS	OC	\$ 42,000.00	EU	27-Feb-23	4-Mar-23	25-Mar-23	15-Apr-23	22-Apr-23	27-Apr-23	4-May-23	11-May-23	18-May-23	25-May-23

**Total**

**\$ 15,863,425.60**

2023



# GOODS

Description (Value cannot exceed 250 Characters)	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
<b>Goods</b>																
Purchase of 5 Official Vehicles	AUC/AFMD/G/001	GO	RFQ	DC	\$ 196,000.00	Maintenance Fund	20-Apr-2023	30-Apr-23	15-May-23	20-May-23	25-May-23	N/A	N/A	N/A	9-Jun-23	14-Jun-23
Procurement of Promotional items ( banners, booklets, bags USB	AUC/CIDO/G/001	GO	RFB	DC	\$ 1,726.00	MS (100%)	4-Apr-23	9-Apr-23	24-Apr-23	15-May-23	22-May-23	N/A	N/A	N/A	6-Jun-23	11-Jun-23
Purchase of Blank Flash drives with Label for dispatching summit working Documents	AUC/DCMP/G/001	GO	RFQ	LC	\$ 5,000.00	IPs (100%)	31-Mar-23	31-Mar-23	15-Apr-23	6-May-23	13-May-23	N/A	N/A	N/A	28-May-23	2-Jun-23
Purchase of electronic forklift that will be used in the new constructed Printing workspace	AUC/DCMP/G/002	GO	RFQ	LC	\$ 30,000.00	IPs (100%)	31-Mar-23	31-Mar-23	15-Apr-23	21-May-23	28-May-23	N/A	N/A	N/A	12-Jun-23	17-Jun-23
Purchase of spare-parts for the newly acquired equipment - Five Unit Offset Machine - Four Unit offset machine - Full color digital press - Large format Laminating machine - Assembler - Three Knife Trimmer - Photocopier - Heavy duty business and invitation card printer Heavy duty numbering, perforating and creasing machine	AUC/DCMP/G/003	GO	RFQ	OC	\$ 40,000.00	MS	30-Aug-23	30-Aug-23	14-Sep-23	20-Oct-23	27-Oct-23	N/A	N/A	N/A	11-Nov-23	16-Nov-23
Purchase of 12M.Sq. Full Colour Indoor LED Display with Complete System and Installation Accessories for Plenary Hall (OCC)	AUC/DCMP/G/004	GO	RFQ	OC	\$ 85,000.00	IPs (100%)	15 Feb 2023	15 March 23	30-Mar-23	5 May 23	15 May 23	N/A	N/A	N/A	30-May-23	4-Jun-23
Purchase of 2 (Two) 80 inch LED TVs for the Podium of Plenary Hall in OCC	AUC/DCMP/G/005	GO	RFQ	LC	\$ 8,000.00	IPs (100%)	15 Feb 2023	15 March 23	30-Mar-23	5 May 23	15 May 23	N/A	N/A	N/A	30-May-23	4-Jun-23
Spare parts and accessories for the Conference systems in Old Conference Center (OCC)	AUC/DCMP/G/006	GO	RFQ	OC	\$ 35,730.00	MS (100%)	15 Feb 2023	15 March 23	30-Mar-23	5 May 23	15 May 23	N/A	N/A	N/A	30-May-23	4-Jun-23
Installation Cost for LED Screen in Plenary Hall of OCC	AUC/DCMP/G/007	GO	RFQ	LC	\$ 10,000.00	IPs(100%)	15 Feb 2023	15 March 23	30-Mar-23	5 May 23	15 May 23	N/A	N/A	N/A	30-May-23	4-Jun-23
Production of Stand Alone Banners	AUC/ESTI/G/001	GO	RFQ	LC	\$ 1,360.00	MS(100%)	30-Aug-23	4-Sep-23	19-Sep-23	10-Oct-23	17-Oct-23	N/A	N/A	N/A	1-Nov-23	6-Nov-23
Procure Scanner	AUC/ESTI/G/002	GO	RFQ	OC	\$ 1,500.00	EU	1-Apr-23	6-Apr-23	21-Apr-23	12-May-23	19-May-23	N/A	N/A	N/A	3-Jun-23	8-Jun-23
Procure Laptop with docking station and accessories	AUC/ESTI/G/003	GO	RFQ	OC	\$ 1,500.00	EU	2-Feb-23	7-Feb-23	22-Feb-23	15-Mar-23	22-Mar-23	N/A	N/A	N/A	6-Apr-23	11-Apr-23
Procure Desktop Computer	AUC/ESTI/G/004	GO	RFQ	OC	\$ 8,000.00	EU	1-Feb-23	6-Feb-23	21-Feb-23	14-Mar-23	21-Mar-23	N/A	N/A	N/A	5-Apr-23	10-Apr-23
Publication of booklet for AURG II programme publicity	AUC/ESTI/G/005	GO	RFB	OC	\$ 3,520.00	EU	7-Aug-23	12-Aug-23	27-Aug-23	17-Sep-23	24-Sep-23	N/A	N/A	N/A	9-Oct-23	14-Oct-23
Printing and publishing of the AU Innovation Staregy	AUC/ESTI/G/006	GO	RFQ	LC	\$ 1,250.00	EU	1-Jun-23	6-Jun-23	21-Jun-23	12-Jul-23	19-Jul-23	N/A	N/A	N/A	3-Aug-23	8-Aug-23
Procure Branding and Promotional materials (publications, banners, Roll-ups etc) for Phase-2 First Continental Forum	AUC/ESTI/G/007	GO	RFQ	OC	\$ 50,000.00	EU	2-Feb-23	7-Feb-23	22-Feb-23	15-Mar-23	22-Mar-23	N/A	N/A	N/A	6-Apr-23	11-Apr-23
Procure Branding and Promotional materials (publications, banners, Roll-ups etc) for the New Space African Conference – Abidjan 2023 and GMES and Africa Incubation and Acceleration (GAIA)	AUC/ESTI/G/008	GO	RFQ	OC	\$ 20,000.00	EU	1-Feb-23	6-Feb-23	21-Feb-23	14-Mar-23	21-Mar-23	N/A	N/A	N/A	5-Apr-23	10-Apr-23
Procure Branding and Promotional materials (publications, banners, Roll-ups etc) for the AfricaGIS Conference	AUC/ESTI/G/009	GO	RFQ	OC	\$ 15,000.00	EU	15-May-23	20-May-23	4-Jun-23	25-Jun-23	2-Jul-23	N/A	N/A	N/A	17-Jul-23	22-Jul-23
Procure Branding and Promotional materials (publications, banners, Roll-ups etc) for the two GMES & Africa school days for girls	AUC/ESTI/G/010	GO	RFQ	OC	\$ 30,000.00	EU	15-May-23	20-May-23	4-Jun-23	25-Jun-23	2-Jul-23	N/A	N/A	N/A	17-Jul-23	22-Jul-23
Procure Office Equipment (Chairs; Printers; Peripheral devices; specialised laptops/computers for image processing; Internet modems etc)	AUC/ESTI/G/011	GO	RFQ	OC	\$ 100,000.00	EU	2-Feb-23	7-Feb-23	22-Feb-23	15-Mar-23	22-Mar-23	N/A	N/A	N/A	6-Apr-23	11-Apr-23
Printing of 300 copies of the Business Directory	AUC/ETTIG/G/001	GO	RFQ	LC	\$ 11,000.00	IPs	31-Mar-23	31-Mar-23	15-Apr-23	6-May-23	13-May-23	N/A	N/A	N/A	28-May-23	2-Jun-23
Promotional Material for Private Sector Forum	AUC/ETTIG/G/002	GO	RFQ	LC	\$ 10,000.00	IPs	23-Jun-23	31-Mar-23	15-Apr-23	21-May-23	28-May-23	N/A	N/A	N/A	12-Jun-23	17-Jun-23
Produce and disseminate the Africa's Development dynamics report	AUC/ETTIG/G/003	GO	RFQ	LC	\$ 136,000.00	IPs	1-May-23	31-Mar-23	15-Apr-23	6-May-23	13-May-23	N/A	N/A	N/A	28-May-23	2-Jun-23
Prepare the 2023 African Integration Report and review the African Multidimensional Regional Integration Index.	AUC/ETTIG/G/004	GO	RFQ	LC	\$ 121,648.00	IPs	10-Apr-23	31-Mar-23	15-Apr-23	21-May-23	28-May-23	N/A	N/A	N/A	12-Jun-23	17-Jun-23
Printing of materials – for CND Side Events (Drug Epidemiology Reports, Mapping Report) Duration: Jan – March, 2023	AUC/HHS/G/001	GO	RFQ	OC	\$ 10,000.00	PBUSA03	1-Mar-23	6-Mar-23	21-Mar-23	11-Apr-23	18-Apr-23	N/A	N/A	N/A	3-May-23	8-May-23
Procurement of visibility materials - High Level Session on addressing Drug Use and Substance Use Disorders among Youth, Women and Children. Duration: April - June 2023	AUC/HHS/G/002	GO	RFB	OC	\$ 15,000.00	PBUSA03	1-Apr-23	6-Apr-23	21-Apr-23	12-May-23	19-May-23	N/A	N/A	N/A	3-Jun-23	8-Jun-23
Printer Ink (Toners)	AUC/IED/G/001	GO	RFQ	DC	\$ 1,000.00	MS(100%)	1-Mar-22	5-Mar-22	20-Mar-22	27-Mar-22	3-Apr-22	N/A	N/A	N/A	18-Apr-22	23-Apr-22
Purchase of Medical Equipment to combat disease outbreaks and non-communicable diseases	AUC/MHSD/G/001	GO	RFQ	OC	\$ 210,000.00	MS	25-Feb-2023	31-Mar-23	15-Apr-23	21-May-23	28-May-23	N/A	N/A	N/A	12-Jun-23	17-Jun-23
Purchase of Medicine and medical products and others.	AUC/MHSD/G/002	GO	RFQ	OC	\$ 759,852.32	MS	14-Feb-2023	31-Mar-23	15-Apr-23	21-May-23	28-May-23	N/A	N/A	N/A	12-Jun-23	17-Jun-23
Purchase of Laboratory Consumables	AUC/MHSD/G/003	GO	RFQ	OC	\$ 89,908.00	MS	14-Feb-2023	31-Mar-23	15-Apr-23	21-May-23	28-May-23	N/A	N/A	N/A	12-Jun-23	17-Jun-23
Purchase of Medical Equipment to combat disease outbreaks and non-communicable diseases	AUC/MHSD/G/001	GO	RFQ	OC	\$ 210,000.00	MS	25-Feb-2023	31-Mar-23	15-Apr-23	21-May-23	28-May-23	N/A	N/A	N/A	12-Jun-23	17-Jun-23
Purchase of Medicine and medical products and others.	AUC/MHSD/G/002	GO	RFQ	OC	\$ 759,852.32	MS	14-Feb-2023	31-Mar-23	15-Apr-23	21-May-23	28-May-23	N/A	N/A	N/A	12-Jun-23	17-Jun-23
Purchase of Laboratory Consumables	AUC/MHSD/G/003	GO	RFQ	OC	\$ 89,908.00	MS	14-Feb-2023	31-Mar-23	15-Apr-23	21-May-23	28-May-23	N/A	N/A	N/A	12-Jun-23	17-Jun-23
Procurement of IT equipment (Laptops, Docking Stations for the above Laptops, Monitors for the above Docking Stations, Accessories and Spare Parts for the current equipment (Printer Maintenance Kits, etc.....)	AUC/MIS/G/015	GO	RFQ	DC	\$ 150,000.00		15-Aug-22	20-Aug-22	4-Sep-22	25-Sep-22	2-Oct-22	N/A	N/A	N/A	17-Oct-22	22-Oct-22
IP Phone handset - IT Equipment - Purchase	AUC/MIS/G/016	GO	RFQ	DC	\$ 37,100.00		15-Mar-22	20-Mar-22	4-Apr-22	25-Apr-22	2-May-22	N/A	N/A	N/A	17-May-22	22-May-22
Procurement of Switches box user with 1 year titanium support and maintenance	AUC/MIS/G/017	GO	RFQ	DC	\$ 72,900.00		15-Jul-22	20-Jul-22	4-Aug-22	25-Aug-22	1-Sep-22	N/A	N/A	N/A	16-Sep-22	21-Sep-22

Description (Value cannot exceed 250 Characters)	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
Upgrade the datacenter storage capacity ,virtualize platform and Access Control	AUC/MIS/G/018	GO	RFQ	DC	\$ 230,000.00		15-Aug-22	20-Aug-22	4-Sep-22	25-Sep-22	2-Oct-22	N/A	N/A	N/A	17-Oct-22	22-Oct-22
Maintain Network Performance and Network Scalability (Framework Contract)	AUC/MIS/NC/019	GO	RFQ	DC	\$ 12,500.00		15-Mar-22	20-Mar-22	4-Apr-22	25-Apr-22	2-May-22	N/A	N/A	N/A	17-May-22	22-May-22
Procurement of Network Access and Distribution Switches, and Advanced Network Security Feature	AUC/MIS/G/020	GO	RFQ	DC	\$ 267,500.00		11-Feb-23	16-Feb-23	3-Mar-23	24-Mar-23	31-Mar-23	N/A	N/A	N/A	15-Apr-23	20-Apr-23
Purchase of Surface Hub 2S 50-inch and 80-inch with: ** Accessories by Microsoft: - Extended Hardware service for 2 years; - Camera module for Surface Hub 2 S - Pen for Surface Hub 2 S ** Other Accessories - Wireless (Bluetooth)Keyboard - Steel Case (Mobile Stand) - Wall Mount - Built-in UPS	AUC/ODG/G/001	GO	RFQ	OC	\$ 30,000.00	Partner (100%)	Mar-23	Mar-23	16-Mar-23	Mar-23	Mar-23	N/A	N/A	N/A	16-Mar-23	21-Mar-23
Transcribing Machine/software/multipurpose printer for Investigation Division)	AUC/OIO/G/002	GO	RFQ	LC	\$ 4,000.00	MS (100%)	15-Jan-23	20-Jan-23	4-Feb-23	25-Feb-23	4-Mar-23	N/A	N/A	N/A	19-Mar-23	24-Mar-23
Procurement of Armoured Personnel Carriers (APC) for ATMIS	AUC/PAPS/CMD/G/001	GO	RFQ	OC	\$ 1,500,000.00	ROK	2/11/2023	16-Feb-23	3-Mar-23	24-Mar-23	31-Mar-23	N/A	N/A	N/A	15-Apr-23	20-Apr-23
Purchase of Medals and Accoutrements for ATMIS	AUC/PAPS/CMD/G/002	GO	RFQ	OC	\$ 1,000,000.00	EU(100%)	2-Feb-23	7-Feb-23	22-Feb-23	15-Mar-23	22-Mar-23	N/A	N/A	N/A	6-Apr-23	11-Apr-23
Production of audio/visual products- Documentary on the EU APSA IV Programme- interviews with RECs/RMs, EU and AUC on the journey so far, Achievements, Challenges and way forward (in line with the EU Contribution Agreement). Booklets on the documentary to be produced.	AUC/PAPS/CMD/G/003	GO	RFQ	OC	\$ 15,900.00	EU(100%)	3-Feb-23	8-Feb-23	23-Feb-23	16-Mar-23	23-Mar-23	N/A	N/A	N/A	7-Apr-23	12-Apr-23
Design, produce and disseminate branded information and advocacy products on EU APSA IV main components (Booklet/Brochure/fliers/diaries/calendars/newsletters/Banners/Posters, press releases, fact sheets) - in line with the EU Contribution Agreement on the APSA IV Programme	AUC/PAPS/CMD/G/004	GO	RFQ	OC	\$ 35,744.68	EU(100%)	4-Feb-23	9-Feb-23	24-Feb-23	17-Mar-23	24-Mar-23	N/A	N/A	N/A	8-Apr-23	13-Apr-23
Procurement and installation of shelves at the Au continental Logistics Base in Douala, Cameroon.	AUC/PAPS/CMD/G/005	GO	RFQ	OC	\$ 70,000.00	MS	5-Feb-23	10-Feb-23	25-Feb-23	18-Mar-23	25-Mar-23	N/A	N/A	N/A	9-Apr-23	14-Apr-23
Produce and disseminate Knowledge and communication on Democratic Governance Trends (DGTrends)	AUC/PAPS/GCPD/G/001	GO	RFB	OC	\$ 10,000.00	EU-AUSPIV	4-Oct-2023	9-Oct-2023	24-Oct-23	14-Nov-2023	21-Nov-2023	N/A	N/A	N/A	6-Dec-23	11-Dec-23
Development of promotional materials, policy briefs and studies on Constitutionalism, Rule of Law and Justice as well as training manuals and mainstreaming of ACDEG in school curricula.	AUC/PAPS/GCPD/G/002	GO	RFQ	LC	\$ 10,000.00	MS(100%)	2-Feb-2023	7-Feb-2023	22-Feb-23	15-Mar-2023	22-Mar-2023	N/A	N/A	N/A	6-Apr-23	11-Apr-23
Purchase of items for the Resource Centre on Democracy, Governance and Human Rights	AUC/PAPS/GCPD/G/003	GO	RFB	LC	\$ 10,000.00	EU(100%)	2-Feb-2023	7-Feb-2023	22-Feb-23	15-Mar-2023	22-Mar-2023	N/A	N/A	N/A	6-Apr-23	11-Apr-23
Purchase of items for the AU Human Rights Memorial Project	AUC/PAPS/GCPD/G/004	GO	RFQ	OC	\$ 10,000.00	MS (100%)	4-Oct-2023	9-Oct-2023	24-Oct-23	14-Nov-2023	21-Nov-2023	N/A	N/A	N/A	6-Dec-23	11-Dec-23
Refill of the Heavy Duty Printer-Scanner	AUC/PAPS/GCPD/G/005	GO	RFQ	LC	\$ 10,000.00	MS (100%)	2-Feb-2023	7-Feb-2023	22-Feb-23	15-Mar-2023	22-Mar-2023	N/A	N/A	N/A	6-Apr-23	11-Apr-23
Purchase of Jackets, t-shirts and caps for Human Rights Observers and Election Observers in AU MS	AUC/PAPS/GCPD/G/006	GO	RFQ	LC	\$ 10,000.00	MS (100%)	2-Feb-2023	7-Feb-2023	22-Feb-23	15-Mar-2023	22-Mar-2023	N/A	N/A	N/A	6-Apr-23	11-Apr-23
Procurement of assorted items for Democracy and Electoral Assistance Unit	AUC/PAPS/GCPD/G/007	GO	RFQ	LC	\$ 10,000.00	MS (100%)	2-Feb-2023	7-Feb-2023	22-Feb-23	15-Mar-2023	22-Mar-2023	N/A	N/A	N/A	6-Apr-23	11-Apr-23
Re-printing of AU Transitional Justice Policy, Implemetation Roadmap and Report of Consultation on the AUTJ Policy	AUC/PAPS/GCPD/G/008	GO	RFQ	OC	\$ 10,000.00	MS (100%)	4-Oct-2023	9-Oct-2023	24-Oct-23	14-Nov-2023	21-Nov-2023	N/A	N/A	N/A	6-Dec-23	11-Dec-23
Designing and printing of AU Ten-years Human Rights Action Plan	AUC/PAPS/GCPD/G/009	GO	RFQ	LC	\$ 10,000.00	MS (100%)	2-Feb-2023	7-Feb-2023	22-Feb-23	15-Mar-2023	22-Mar-2023	N/A	N/A	N/A	6-Apr-23	11-Apr-23
Provide equipement ( computers, copying machine, printers to three national SSR coordination offices from Member States including Gambia, Madagascar and Mali	AUC/PAPS/GCPD/G/010	GO	RFQ	LC	\$ 25,000.00	JFA- PAPS (100%)	15-Feb-2023	20-Feb-2023	7-Mar-23	27-Mar-2023	6-Apr-2023	N/A	N/A	N/A	21-Apr-23	26-Apr-23
Purchase 1 colour printer, 1 UPS - back-up, heavy duty printer-scanner, refill of the heavy duty printer- scanner for the Post-conflict Reconstruction Unit	AUC/PAPS/GCPD/G/011	GO	RFQ	LC	\$ 20,000.00	IP	15-Feb-2023	20-Feb-2023	7-Mar-23	27-Mar-2023	6-Apr-2023	N/A	N/A	N/A	21-Apr-23	26-Apr-23
Branding & printing of promotional materials for the AU PCRD Centre: 2023 Diary and calendar, caps, t-shirts, bottles, umbrellas, mugs stationary, USB flash disk, letterhead, envelopes, writing pad, wire band notebook etc.	AUC/PAPS/GCPD/G/012	GO	RFQ	LC	\$ 25,000.00	IP & MS	15-Feb-2023	20-Feb-2023	7-Mar-23	27-Mar-2023	6-Apr-2023	N/A	N/A	N/A	21-Apr-23	26-Apr-23
Layout, design and translate e-reports on PCRD and print	AUC/PAPS/GCPD/G/013	GO	RFQ	LC	\$ 15,000.00	IP	15-Feb-2023	20-Feb-2023	7-Mar-23	27-Mar-2023	6-Apr-2023	N/A	N/A	N/A	21-Apr-23	26-Apr-23
Purchase of one Mercedes, one Toyota Prado and one mini toyota 15 seater bus for logistics support services for the AU Post-conflict Reconstruction and Development, Cairo, Egypt	AUC/PAPS/GCPD/G/014	GO	RFQ	LC	\$ 150,000.00	MS	15-Feb-2023	20-Feb-2023	7-Mar-23	27-Mar-2023	6-Apr-2023	N/A	N/A	N/A	21-Apr-23	26-Apr-23
Purchase of office equipment and supplies including consummables for the AU Centre for Post-conflict Reconstruction and Development, Cairo, Egypt	AUC/PAPS/GCPD/G/015	GO	RFQ	LC	\$ 25,000.00	IP	15-Feb-2023	20-Feb-2023	7-Mar-23	27-Mar-2023	6-Apr-2023	N/A	N/A	N/A	21-Apr-23	26-Apr-23

Description (Value cannot exceed 250 Characters)	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
Purchase of office furniture, safe, coat hangers, fire extinguisher, water dispensers, refrigerators, microwaves, kitchen cutlery and crockery at the AU Centre for Post-conflict Reconstruction and Development, Cairo, Egypt	AUC/PAPS/GCPD/G/016	GO	RFQ	LC	\$ 10,000.00	IP & MS	15-Feb-2023	20-Feb-2023	7-Mar-23	27-Mar-2023	6-Apr-2023	N/A	N/A	N/A	21-Apr-23	26-Apr-23
Purchase of video conference (equipment and installation) for the AU Post-conflict Reconstruction and Development, Cairo, Egypt	AUC/PAPS/GCPD/G/017	GO	RFQ	LC	\$ 10,000.00	IP & MS	15-Feb-2023	20-Feb-2023	7-Mar-23	27-Mar-2023	6-Apr-2023	N/A	N/A	N/A	21-Apr-23	26-Apr-23
Purchase of computers (Lenovo desktop and laptops, printers of AU specification) for the AU Post-conflict Reconstruction and Development, Cairo, Egypt,	AUC/PAPS/GCPD/G/018	GO	RFQ	LC	\$ 10,000.00	IP & MS	15-Feb-2023	20-Feb-2023	7-Mar-23	27-Mar-2023	6-Apr-2023	N/A	N/A	N/A	21-Apr-23	26-Apr-23
Purchase of printing services for the AU Post-conflict Reconstruction and Development, Cairo, Egypt	AUC/PAPS/GCPD/G/019	GO	RFQ	LC	\$ 10,000.00	IP & MS	15-Feb-2023	20-Feb-2023	7-Mar-23	27-Mar-2023	6-Apr-2023	N/A	N/A	N/A	21-Apr-23	26-Apr-23
Layout, design and printing of PCRD and African Solidarity Initiative reports	AUC/PAPS/GCPD/G/020	GO	RFQ	LC	\$ 10,000.00	IP & MS	15-Feb-2023	20-Feb-2023	7-Mar-23	27-Mar-2023	6-Apr-2023	N/A	N/A	N/A	21-Apr-23	26-Apr-23
Procurement of related infrastructure/ software for operationalisation of the Partnerships Management and Resource Mobilisation Information System (Centralization of funds)	AUC/PMRM/G/001	GO	RFP	OC	\$ 148,000.00	IPs (100%)	1-Mar-23	6-Mar-2023	21-Mar-23	10-Apr-2023	20-Apr-2023	N/A	N/A	N/A	5-May-23	10-May-23
Printing of Agenda 2063 DRM Technical Guides	AUC/PMRM/G/002	GO	LCS	LC	\$ 30,000.00	IPs (100%)	24-Apr-23	29-Apr-2023	14-May-23	3-Jun-2023	13-Jun-2023	N/A	N/A	N/A	28-Jun-23	3-Jul-23
Procurement of laptops and projector for ClimSA project	AUC/SEBE/G/001	GO	RFQ	LC	\$ 23,000.00	EU(100%)	05/Jan/23	10-Jan-23	13-Jan-23	16-Jan-23	19-Jan-23	23-Jan-23	26-Jan-23	30-Jan-23	7-Feb-23	10-Feb-23
Procurement of printers for the ClimSA project	AUC/SEBE/G/002	GO	RFQ	LC	\$ 15,000.00	EU(100%)	05/Jan/23	10-Jan-23	13-Jan-23	16-Jan-23	19-Jan-23	23-Jan-23	26-Jan-23	30-Jan-23	7-Feb-23	10-Feb-23
Procurement of servers for ECCAS ClimSA	AUC/SEBE/G/003	GO	RFQ	LC	\$ 100,000.00	EU(100%)	05/Jan/23	10-Jan-23	13-Jan-23	16-Jan-23	19-Jan-23	23-Jan-23	26-Jan-23	30-Jan-23	7-Feb-23	10-Feb-23
Acquisition of Camera	AUC/SEBE/G/004	GO	RFQ	OC	\$ 5,000.00	EU	1-Jan-23	6-Jan-23	13-Jan-23	17-Jan-23	20-Jan-23	N/A	N/A	N/A	20-Feb-23	24-Feb-23
Acquisition T-Shirt, Cup, Cap (visibility materials)	AUC/SEBE/G/005	GO	RFQ	OC	\$ 9,000.00	EU	1-Jan-23	6-Jan-23	13-Jan-23	17-Jan-23	20-Jan-23	N/A	N/A	N/A	20-Feb-23	24-Feb-23
Purchase of Laptop	AUC/SEBE/G/006	GO	RFQ	OC	\$ 20,000.00	EU	1-Jan-23	6-Jan-23	13-Jan-23	17-Jan-23	20-Jan-23	N/A	N/A	N/A	20-Feb-23	24-Feb-23
Visibility materials for ClimSA (flyers, t-shirts, cups, banners, flyer, bags, pens, smugs, calendars, diary, umbrellas, etc)	AUC/SEBE/G/007	GO	RFQ	LC	\$ 50,000.00	EU(100%)	05/Jan/23	10-Jan-23	13-Jan-23	16-Jan-23	19-Jan-23	23-Jan-23	26-Jan-23	30-Jan-23	7-Feb-23	10-Feb-23
Production of publicity material such as posters and banners GCCA+ AU component	AUC/SEBE/G/008	GO	RFQ	LC	\$ 10,000.00	EU(100%)	15-June-23	20-June-23	25-June-23	30-June-23	1-July-23	20-July-23	25-July-23	28-July-23	1-August-23	4-August-23
Production of publicity material such as posters and banners GCCA+ ECCAS component	AUC/SEBE/G/009	GO	RFQ	LC	\$ 10,000.00	EU(100%)	15-June-23	20-June-23	25-June-23	30-June-23	1-July-23	20-July-23	25-July-23	28-July-23	1-August-23	4-August-23
Procurement of stationery ECCAS Component	AUC/SEBE/G/010	GO	RFQ	LC	\$ 1,080.00	EU(100%)	15-June-23	20-June-23	25-June-23	30-June-23	1-July-23	20-July-23	25-July-23	28-July-23	1-August-23	4-August-23
Procurement of desktop, monitor Laptop Printer Photocopier and for GCCA+ AU Component	AUC/SEBE/G/011	GO	RFQ	LC	\$ 36,000.00	EU(100%)	15-June-23	20-June-23	25-June-23	30-June-23	1-July-23	20-July-23	25-July-23	28-July-23	1-August-23	4-August-23
Confection Banners for DRR Unit	AUC/SEBE/G/012	GO	RFQ	OC	\$ 15,000.00	EU	1-Jan-23	6-Jan-23	13-Jan-23	17-Jan-23	20-Jan-23	N/A	N/A	N/A	20-Feb-23	24-Feb-23
Purchase of Spare Parts	AUC/OSSS/G/001	GO	RFB	LC	\$ 24,350.00	MS (100%)	6-Feb-23	11-Feb-23	13-Mar-23	3-Apr-23	10-Apr-23	N/A	N/A	N/A	17-Apr-23	24-Apr-23
Procurement of 200W LED flood Lights	AUC/OSSS/G/003	GO	RFB	LC	\$ 5,000.00	MS(100%)	3-Apr-23	8-Apr-23	29-Apr-23	20-May-23	27-May-23	N/A	N/A	N/A	3-Jun-23	10-Jun-23
Purchase of 32 inch LED CCTV Monitor	AUC/OSSS/G/004	GO	RFQ	LC	\$ 4,500.00	MS (100%)	2-Feb-23	7-Feb-23	14-Feb-23	21-Feb-23	28-Feb-23	N/A	N/A	N/A	7-Mar-23	14-Mar-23
Purchase of Batteries	AUC/OSSS/G/005	GO	RFQ	LC	\$ 168.00	MS(100%)	02-Feb-23	7-Feb-23	14-Feb-23	21-Feb-23	28-Feb-23					
Purchase of Security Uniforms	AUC/OSSS/G/006	GO	RFQ	LC	\$ 90,000.00	MS(100%)	08-Feb-23	13-Feb-23	20-Feb-23	27-Feb-23	6-Mar-23					
Procurement of stationery and office supplies	AUC/SCMD/G/001	GO	RFB	OC	\$ 84,278.42	MS (100%)	3-Feb-23	8-Feb-23	10-Mar-23	31-Mar-23	7-Apr-23	N/A	N/A	N/A	14-Apr-23	21-Apr-23
Procurement of other supplies	AUC/SCMD/G/002	GO	RFQ	OC	\$ 12,807.29	MS (100%)	3-Feb-23	8-Feb-23	1-Mar-23	22-Mar-23	29-Mar-23	N/A	N/A	N/A	5-Apr-23	12-Apr-23
Procurement of refreshments	AUC/SCMD/G/003	GO	RFQ	LC	\$ 3,460.21	MS (100%)	3-Feb-23	8-Feb-23	15-Feb-23	22-Feb-23	1-Mar-23	N/A	N/A	N/A	8-Mar-23	15-Mar-23
procurement of cleaning materials	AUC/SCMD/G/004	GO	RFQ	LC	\$ 6,688.29	MS (100%)	3-Feb-23	8-Feb-23	10-Mar-23	31-Mar-23	7-Apr-23	N/A	N/A	N/A	14-Apr-23	21-Apr-23
purchase of printing items	AUC/SCMD/G/005	GO	RFB	OC	\$ 46,886.73	MS (100%)	3-Feb-23	8-Feb-23	1-Mar-23	22-Mar-23	29-Mar-23	N/A	N/A	N/A	5-Apr-23	12-Apr-23
purchase of IT supplies and accessories	AUC/SCMD/G/006	GO	RFQ	OC	\$ 31,626.72	MS (100%)	3-Feb-23	8-Feb-23	15-Feb-23	22-Feb-23	1-Mar-23	N/A	N/A	N/A	8-Mar-23	15-Mar-23
Purchase of furniture and fixture	AUC/SCMD/G/007	GO	RFQ	LC	\$ 27,600.00	MS (100%)	3-Feb-23	8-Feb-23	1-Mar-23	22-Mar-23	29-Mar-23	N/A	N/A	N/A	5-Apr-23	12-Apr-23
Purchase of office equipment	AUC/SCMD/G/008	GO	RFQ	LC	\$ 49,800.00	MS (100%)	3-Feb-23	8-Feb-23	15-Feb-23	22-Feb-23	1-Mar-23	N/A	N/A	N/A	8-Mar-23	15-Mar-23
Purchase of ceremonial items,Carpets, Chair covers and umbrellas, T-SHIRTS, CAPS	AUC/PRO/G/001	GO	RFQ	LC	\$ 15,000.00	MS	3-Apr-23	8-Apr-23	29-Apr-23	20-May-23	27-May-23	N/A	N/A	N/A	3-Jun-23	10-Jun-23

**Total**

**\$ 7,757,644.98**

2023



**WORKS**

Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
<b>Works</b>																
Renovation of Building C	AUC/AFMD/W/001	W	RFP	OC	\$ 340,000.00	Maintenance Fund	10-May-23	11-Mar-23	10-Apr-23	25-Apr-23	2-May-23	7-May-23	14-May-23	21-May-23	20-Jun-23	25-Jun-23
Renovation perimeter old building fence	AUC/AFMD/W/002	W	RFP	OC	\$ 155,000.00	Maintenance Fund	1-Apr-23	11-Mar-23	10-Apr-23	25-Apr-23	2-May-23	7-May-23	14-May-23	21-May-23	20-Jun-23	25-Jun-23
Renovation of AU- New York office	AUC/AFMD/W/003	W	RFQ	LC	\$ 50,000.00	Maintenance Fund	5-May-23	11-Mar-23	26-Mar-23	10-Apr-23	17-Apr-23	N/A	N/A	N/A	N/A	N/A
Renovation of AU- Brussels office	AUC/AFMD/W/004	W	RFQ	LC	\$ 50,000.00	Maintenance Fund	20-Jun-23	11-Mar-23	26-Mar-23	10-Apr-23	17-Apr-23	N/A	N/A	N/A	N/A	N/A
Renovate the Medical facilities to accommodate the newly purchased medical equipment	AUC/MHSD/W/001	W	RFP	OC	\$ 80,000.00	MS	10-May-23	11-Mar-23	10-Apr-23	25-Apr-23	2-May-23	7-May-23	14-May-23	21-May-23	20-Jun-23	25-Jun-23
Procurement of construction services for the construction of the AU Medical Training Center.	AUC/PAPS/CMD/W/001	W	RFB	LC	\$ 4,000,000.00	ROK	2/12/2023	11-Mar-23	10-Apr-23	25-Apr-23	2-May-23	7-May-23	14-May-23	21-May-23	20-Jun-23	25-Jun-23
Construction of the AU Human Rights Memorial as per Assembly Decision	AUC/PAPS/GCPD/W/001	W	RFB	LC	\$ 330,000.00	MS (100%)	2-Feb-2023	11-Mar-23	10-Apr-23	25-Apr-23	2-May-23	7-May-23	14-May-23	21-May-23	20-Jun-23	25-Jun-23

**Total**

**\$ 5,005,000.00**



2023



# NON-CONSULTANCY SERVICE

Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
<b>Non-Consultancy Services</b>																
Supply and install a Global Positioning System(GPS) to the remaining AUC's official pool vehicles.	AUC/AFMD/NC/001	NC	RFQ	LC	\$ 15,000.00	Member State	11-Mar-23	11-Mar-23	26-Mar-23	10-Apr-23	17-Apr-23	N/A	N/A	N/A	N/A	N/A
Development and hosting of the program Website and digital platforms	AUC/ESTI/NC/001	NC	RFQ	OC	\$ 35,000.00	EU	1-Feb-23	6-Feb-23	13-Feb-23	6-Mar-23	13-Mar-23	N/A	N/A	N/A	20-Mar-23	27-Mar-23
Production and Dissemination of GMES promotional materials and media (Short Films, Digital Audio, print and Promotional content and related activities)	AUC/ESTI/NC/002	NC	RFQ	OC	\$ 30,000.00	EU	1-Feb-23	6-Feb-23	13-Feb-23	6-Mar-23	13-Mar-23	N/A	N/A	N/A	20-Mar-23	27-Mar-23
Subscription for access to various media items and platforms (photographs; audio; video, print etc)	AUC/ESTI/NC/003	NC	RFQ	OC	\$ 20,000.00	EU	1-Mar-23	6-Mar-23	13-Mar-23	3-Apr-23	10-Apr-23	N/A	N/A	N/A	17-Apr-23	24-Apr-23
Procure services (such as EO capacity building expert) for Organisation of Team building for PMU and Consortia	AUC/ESTI/NC/004	NC	RFQ	OC	\$ 15,000.00	EU	15-Jan-23	20-Jan-23	27-Jan-23	17-Feb-23	24-Feb-23	N/A	N/A	N/A	3-Mar-23	10-Mar-23
Procure services; facilities and equipment for GMES and Africa Phase-2 First Continental Forum (video production; interpretation equipment/services; audio and lighting; transportation etc)	AUC/ESTI/NC/005	NC	RFQ	OC	\$ 50,000.00	EU	1-Jun-23	6-Jun-23	13-Jun-23	4-Jul-23	11-Jul-23	N/A	N/A	N/A	18-Jul-23	25-Jul-23
Procure services for New Space African Conference – Abidjan 2023 and GMES and Africa Incubation and Acceleration (GAIA) (video production; interpretation equipment/services; audio and lighting etc)	AUC/ESTI/NC/006	NC	RFQ	OC	\$ 30,000.00	EU	1-Mar-23	6-Mar-23	13-Mar-23	3-Apr-23	10-Apr-23	N/A	N/A	N/A	17-Apr-23	24-Apr-23
Procure services; facilities and equipment for AfricaGIS Conference (video production; interpretation equipment/services; audio and lighting; transportation etc)	AUC/ESTI/NC/007	NC	RFQ	OC	\$ 25,000.00	EU	1-Apr-23	6-Apr-23	13-Apr-23	4-May-23	11-May-23	N/A	N/A	N/A	18-May-23	25-May-23
Procure services; facilities and equipment for Second GMES & Africa Women Workshop (video production; interpretation equipment/services; audio and lighting; transportation etc)	AUC/ESTI/NC/008	NC	RFQ	OC	\$ 15,000.00	EU	1-Apr-23	6-Apr-23	13-Apr-23	4-May-23	11-May-23	N/A	N/A	N/A	18-May-23	25-May-23
Procure services; facilities and equipment for GMES & Africa school days for	AUC/ESTI/NC/009	NC	RFQ	OC	\$ 40,000.00	EU	1-May-23	6-May-23	13-May-23	3-Jun-23	10-Jun-23	N/A	N/A	N/A	17-Jun-23	24-Jun-23
Procure services; facilities and equipment for GMES & Africa Hackathon (video production; interpretation equipment/services; audio and lighting; transportation etc)	AUC/ESTI/NC/010	NC	RFQ	OC	\$ 15,000.00	EU	1-Mar-23	6-Mar-23	13-Mar-23	3-Apr-23	10-Apr-23	N/A	N/A	N/A	17-Apr-23	24-Apr-23
Procure services; facilities and equipment for Workshop on Entrepreneurship in EO	AUC/ESTI/NC/011	NC	RFQ	OC	\$ 15,000.00	EU	1-Mar-23	6-Mar-23	13-Mar-23	3-Apr-23	10-Apr-23	N/A	N/A	N/A	17-Apr-23	24-Apr-23
Procure services; facilities and equipment for 4 Continental working Group Workshops on EO for GMES services (water and natural resources; marine and costal areas) (video production; interpretation equipment/services; audio and lighting; transportation etc)	AUC/ESTI/NC/012	NC	RFQ	OC	\$ 40,000.00	EU	1-Mar-23	6-Mar-23	13-Mar-23	3-Apr-23	10-Apr-23	N/A	N/A	N/A	17-Apr-23	24-Apr-23
Procure services; facilities and equipment for GMES & Africa Academia Network Workshop (video production; interpretation equipment/services; audio and lighting; transportation etc)	AUC/ESTI/NC/013	NC	RFQ	OC	\$ 15,000.00	EU	1-Mar-23	6-Mar-23	13-Mar-23	3-Apr-23	10-Apr-23	N/A	N/A	N/A	17-Apr-23	24-Apr-23
Procure services; facilities and equipment for GMES & Africa PCAC and Technical Committee meetings (video production; interpretation equipment/services; audio and lighting; transportation etc)	AUC/ESTI/NC/014	NC	RFQ	OC	\$ 15,000.00	EU	1-Mar-23	6-Mar-23	13-Mar-23	3-Apr-23	10-Apr-23	N/A	N/A	N/A	17-Apr-23	24-Apr-23
Conference package/ services for AURG II Science forum (Addis Ababa, Ethiopia)	AUC/ESTI/NC/015	NC	RFQ	OC	\$ 9,000.00	EU	17-Oct-23	22-Oct-23	29-Oct-23	19-Nov-23	26-Nov-23	N/A	N/A	N/A	3-Dec-23	10-Dec-23
Printing and Publishing of advocacy materials	AUC/ESTI/NC/016	NC	RFQ	LC	\$ 7,600.00	MS(100%)	9-Jan-23	14-Jan-23	21-Jan-23	11-Feb-23	18-Feb-23	N/A	N/A	N/A	25-Feb-23	4-Mar-23
Advertising Materials	AUC/ESTI/NC/017	NC	RFQ	LC	\$ 3,000.00	MS(100%)	9-Jan-23	14-Jan-23	21-Jan-23	11-Feb-23	18-Feb-23	N/A	N/A	N/A	25-Feb-23	4-Mar-23
Software and Applications - Roll out HRIS upgrades and enhancements and configure required changes	AUC/HRM/NC/001	NC	RFP	OP	\$ 100,000.00	AfDB-ICBP	15-Mar-22	20-Mar-22	27-Mar-22	17-Apr-22	24-Apr-22	N/A	N/A	N/A	1-May-22	8-May-22
Software and Applications - Develop an Helpdesk module within the HRIS	AUC/HRM/NC/002	NC	RFP	OP	\$ 21,000.00	JFA (BasketFund)	15-Jun-22	20-Jun-22	27-Jun-22	18-Jul-22	25-Jul-22	N/A	N/A	N/A	1-Aug-22	8-Aug-22
Organise Workshop to: Expand AU HR Community with an online platform and share new AU ways, policies and processes. Managers access to relevant information regarding their staff (DSA, Tickets and Conference costs)	AUC/HRM/NC/003	NC	RFQ	LC	\$ 86,220.00	AfDB-ICBP	15-Jun-22	20-Jun-22	27-Jun-22	18-Jul-22	25-Jul-22	N/A	N/A	N/A	1-Aug-22	8-Aug-22
Rental of Online Platform - Roll out 3 career fairs (youth, women and less represented countries) - 1st	AUC/HRM/NC/004	NC	RFQ	LC	\$ 8,333.33	Member States PB	15-Mar-22	20-Mar-22	27-Mar-22	17-Apr-22	24-Apr-22	N/A	N/A	N/A	1-May-22	8-May-22
Rental of Online Platform - Roll out 3 career fairs (youth, women and less represented countries) - 2nd	AUC/HRM/NC/005	NC	RFQ	LC	\$ 8,333.33	Member States PB	15-May-22	20-May-22	27-May-22	17-Jun-22	24-Jun-22	N/A	N/A	N/A	1-Jul-22	8-Jul-22
Rental of Online Platform - Roll out 3 career fairs (youth, women and less represented countries) - 3rd	AUC/HRM/NC/006	NC	RFQ	LC	\$ 8,333.33	Member States PB	15-Aug-22	20-Aug-22	27-Aug-22	17-Sep-22	24-Sep-22	N/A	N/A	N/A	1-Oct-22	8-Oct-22
Training and capacity building - Enhance new staff welcome program	AUC/HRM/NC/007	NC	RFQ	LC	\$ 21,500.00	Member States PB	15-Mar-22	20-Mar-22	27-Mar-22	17-Apr-22	24-Apr-22	N/A	N/A	N/A	1-May-22	8-May-22
Organise Workshop to: Design and develop the "Maximize Your Talent" (MYT) Academy for line staff to promote career development (HR retreat)	AUC/HRM/NC/008	NC	RFQ	LC	\$ 11,000.00	JFA (BasketFund)	15-Jul-22	20-Jul-22	27-Jul-22	17-Aug-22	24-Aug-22	N/A	N/A	N/A	31-Aug-22	7-Sep-22
Software and Applications - Implement a new ER tracking system	AUC/HRM/NC/009	NC	RFP	LC	\$ 20,000.00	JFA (BasketFund)	15-Apr-22	20-Apr-22	27-Apr-22	18-May-22	25-May-22	N/A	N/A	N/A	1-Jun-22	8-Jun-22
Training and Capacity Building - Expand mandatory training (physical) to all staff on sexual harassment identification, prevention, elimination, and responsibilities	AUC/HRM/NC/010	NC	RFQ	LC	\$ 15,000.00	JFA (BasketFund)	15-Mar-22	20-Mar-22	27-Mar-22	17-Apr-22	24-Apr-22	N/A	N/A	N/A	1-May-22	8-May-22
Maintenance of Medical Equipment(Framework Contracts)	AUC/MHSD/NC/001	NC	RFB	OC	\$ 236,206.00	MS	11-Feb-23	16-Feb-23	9-Mar-23	30-Mar-23	6-Apr-23	11-Apr-23	18-Apr-23	25-Apr-23	2-May-23	9-May-23
Upgrade/Replacement the Integrated Medical Record System (IMRS)	AUC/MHSD/NC/002	NC	DIR	OC	\$ 80,000.00	MS	15-Aug-22	20-Aug-22	27-Aug-22	17-Sep-22	24-Sep-22	N/A	N/A	N/A	1-Oct-22	8-Oct-22
Updating knowledge and skills of medical staff in detection, management and response to disease outbreaks and non-communicable diseases	AUC/MHSD/NC/003	NC	RFQ	OC	\$ 50,000.00	MS	15-Mar-22	20-Mar-22	27-Mar-22	17-Apr-22	24-Apr-22	N/A	N/A	N/A	1-May-22	8-May-22
Sensitization of AU staff in Medical Assistance Plan and HIV/AIDS in work place policy	AUC/MHSD/NC/004	NC	RFQ	OC	\$ 15,000.00	MS	15-Jul-22	20-Jul-22	27-Jul-22	17-Aug-22	24-Aug-22	N/A	N/A	N/A	31-Aug-22	7-Sep-22
Collaboration with African Member States and Medical and Health Institutions on Research, Development, Training and Technological Innovations in Health Services Delivery	AUC/MHSD/NC/005	NC	RFQ	OC	\$ 20,000.00	MS	15-Aug-22	20-Aug-22	27-Aug-22	17-Sep-22	24-Sep-22	N/A	N/A	N/A	1-Oct-22	8-Oct-22
Specialized upgrade and maintenance of Telemedicine facilities	AUC/MHSD/NC/006	NC	RFQ	OC	\$ 40,000.00	MS	15-Mar-22	20-Mar-22	27-Mar-22	17-Apr-22	24-Apr-22	N/A	N/A	N/A	1-May-22	8-May-22
Maintenance of Medical Equipment(Framework Contracts)	AUC/MHSD/NC/001	NC	RFB	OC	\$ 236,206.00	MS	11-Feb-23	16-Feb-23	23-Feb-23	16-Mar-23	23-Mar-23	N/A	N/A	N/A	30-Mar-23	6-Apr-23
Upgrade/Replacement the Integrated Medical Record System (IMRS)	AUC/MHSD/NC/002	NC	DIR	OC	\$ 80,000.00	MS	15-Aug-22	20-Aug-22	27-Aug-22	17-Sep-22	24-Sep-22	N/A	N/A	N/A	1-Oct-22	8-Oct-22

Description	Reference No.	Category - Sourcing	Sourcing Method	Type of Competition	Estimated Amount in US\$	Financed By	Request Submission Date	Invitation Date	Opening Date	Evaluation Date	Approval Date	Opening of Financial Proposal	Combined Evaluation	Approval Date	Contract Vetting	Contract Signing
Updating knowledge and skills of medical staff in detection, management and response to disease outbreaks and non-communicable diseases	AUC/MHSD/NC/003	NC	RFQ	OC	\$ 50,000.00	MS	15-Mar-22	20-Mar-22	27-Mar-22	17-Apr-22	24-Apr-22	N/A	N/A	N/A	1-May-22	8-May-22
Sensitization of AU staff in Medical Assistance Plan and HIV/AIDS in work place policy	AUC/MHSD/NC/004	NC	RFQ	OC	\$ 15,000.00	MS	15-Jul-22	20-Jul-22	27-Jul-22	17-Aug-22	24-Aug-22	N/A	N/A	N/A	31-Aug-22	7-Sep-22
Collaboration with African Member States and Medical and Health Institutions on Research, Development, Training and Technological Innovations in Health Services Delivery	AUC/MHSD/NC/005	NC	RFQ	OC	\$ 20,000.00	MS	15-Aug-22	20-Aug-22	27-Aug-22	17-Sep-22	24-Sep-22	N/A	N/A	N/A	1-Oct-22	8-Oct-22
Specialized upgrade and maintenance of Telemedicine facilities	AUC/MHSD/NC/006	NC	RFQ	OC	\$ 40,000.00	MS	15-Mar-22	20-Mar-22	27-Mar-22	17-Apr-22	24-Apr-22	N/A	N/A	N/A	1-May-22	8-May-22
Procure and deploy a Data leakage/ Loss Prevention solution	AUC/MIS/NC/009	NC	LCS	OC	\$ 100,000.00		15-Aug-22	20-Aug-22	27-Aug-22	17-Sep-22	24-Sep-22	N/A	N/A	N/A	1-Oct-22	8-Oct-22
Procure and deploy identity service Engine( ISE) advanced security Feature	AUC/MIS/NC/010	NC	LCS	OC	\$ 175,000.00		15-Mar-22	20-Mar-22	27-Mar-22	17-Apr-22	24-Apr-22	N/A	N/A	N/A	1-May-22	8-May-22
Procure and install advanced security protection features	AUC/MIS/NC/011	NC	LCS	DC	\$ 140,000.00		15-Jul-22	20-Jul-22	27-Jul-22	17-Aug-22	24-Aug-22	N/A	N/A	N/A	31-Aug-22	7-Sep-22
Licence Services	AUC/MIS/NC/012	NC	LCS	DC	\$ 5,000.00		15-Aug-22	20-Aug-22	27-Aug-22	17-Sep-22	24-Sep-22	N/A	N/A	N/A	1-Oct-22	8-Oct-22
Procurement of Application Development tools and Licenses	AUC/MIS/NC/013	NC	LCS	DC	\$ 20,000.00		15-Mar-22	20-Mar-22	27-Mar-22	17-Apr-22	24-Apr-22	N/A	N/A	N/A	1-May-22	8-May-22
Business Processes Automation - Procurement of Licenses and Tools for Building Business Intelligence and Data warehouses	AUC/MIS/C/014	NC	LCS	OC	\$ 30,000.00		11-Feb-23	16-Feb-23	23-Feb-23	16-Mar-23	23-Mar-23	N/A	N/A	N/A	30-Mar-23	6-Apr-23
Performance audit training	AUC/OIO/NC/001	NC	LCS	LC	\$ 32,000.00	AfDB(100%)	1-Apr-23	6-Apr-23	6-May-23	27-May-23	3-Jun-23	8-Jun-23	15-Jun-23	22-Jun-23	29-Jun-23	6-Jul-23
Forensic Auditing training	AUC/OIO/NC/002	NC	LCS	LC	\$ 16,000.00	AfDB(100%)	5-May-23	10-May-23	25-May-23	15-Jun-23	22-Jun-23	N/A	N/A	N/A	29-Jun-23	6-Jul-23
Data Analytics Training	AUC/OIO/NC/003	NC	LCS	LC	\$ 28,000.00	AfDB(100%)	12-Apr-23	17-Apr-23	8-May-23	29-May-23	5-Jun-23	N/A	N/A	N/A	12-Jun-23	19-Jun-23
Cyber Security Training	AUC/OIO/NC/004	NC	LCS	LC	\$ 8,000.00	AfDB(100%)	12-Mar-23	17-Mar-23	7-Apr-23	28-Apr-23	5-May-23	N/A	N/A	N/A	12-May-23	19-May-23
Attend Compulsory Professional Trainings	AUC/OIO/NC/005	NC	LCS	LC	\$ 40,000.00	EU(100%)	12-Feb-23	17-Feb-23	10-Mar-23	31-Mar-23	7-Apr-23	N/A	N/A	N/A	14-Apr-23	21-Apr-23
Upgrading of Case Management software with all the functions & Digital Forensic Software	AUC/OIO/NC/006	NC	LCS	DC	\$ 60,000.00	AfDB(100%)	15-Jan-23	20-Jan-23	27-Jan-23	17-Feb-23	24-Feb-23	1-Mar-23	8-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23
Licenses of Software (Audit Management and Investigation software, ACL)	AUC/OIO/NC/007	NC	LCS	DC	\$ 54,493.00	MS(100%)	15-Jan-23	20-Jan-23	27-Jan-23	17-Feb-23	24-Feb-23	1-Mar-23	8-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23
Audit Management Software	AUC/OIO/NC/008	NC	LCS	OC	\$ 230,000.00	AfDB(100%)	15-Jan-23	20-Jan-23	27-Jan-23	17-Feb-23	24-Feb-23	1-Mar-23	8-Mar-23	15-Mar-23	22-Mar-23	29-Mar-23
Configuration of the SAP system at the CLB for the management of warehouse. Inventory, assets and reporting through the system.	AUC/PAPS/CMD/NC/006	NC	RFQ	OC	\$ 25,000.00	MS(100%)	31-Dec-22	5-Jan-23	12-Jan-23	2-Feb-23	9-Feb-23	N/A	N/A	N/A	16-Feb-23	23-Feb-23
Commemorate Human Rights Events (Genocide against the Tutsi in Rwanda, Africa Human Rights Day, International Tolerance Day, International Human Rights Day and Abolition of Slavery Day)	AUC//PAPS/GCPD/NC/001	NC	RFQ	LC	\$ 15,000.00	MS(100%)	10-Apr-2023	15-Apr-2023	22-Apr-2023	13-May-2023	20-May-2023	N/A	N/A	N/A	27-May-2023	3-Jun-23
Deployment of Human Rights Observers to countries experiencing or emerging out of conflicts	AUC//PAPS/GCPD/NC/002	NC	RFQ	LC	\$ 100,000.00	MS(100%)	11-Apr-2023	16-Apr-2023	23-Apr-2023	14-May-2023	21-May-2023	N/A	N/A	N/A	28-May-2023	4-Jun-23
Support to the Pan African Human rights Institute (PAHRI)	AUC//PAPS/GCPD/NC/003	NC	RFQ	LC	\$ 50,000.00	MS(100%)	12-Apr-2023	17-Apr-2023	24-Apr-2023	15-May-2023	22-May-2023	N/A	N/A	N/A	29-May-2023	5-Jun-23
The Annual Continental Forum of EMBs	AUC//PAPS/GCPD/NC/004	NC	RFQ	LC	\$ 100,000.00	MS(100%)	14-Apr-2023	19-Apr-2023	26-Apr-2023	17-May-2023	24-May-2023	N/A	N/A	N/A	31-May-2023	7-Jun-23
Purchase and Installation of Office Equipment as well as LAN and WAN Network switch, router, hardware firewall, bridge network, mounting equipment including subscription for the AU Post-conflict Reconstruction and Development, Cairo, Egypt	AUC//PAPS/GCPD/NC/005	NC	RFQ	LC	\$ 150,000.00	MS(100%)	14-Apr-2023	19-Apr-2023	26-Apr-2023	17-May-2023	24-May-2023	N/A	N/A	N/A	31-May-2023	7-Jun-23
Graphic Design for the Biennial Report	AUC/SEBE/NC/001	NC	RFQ	OC	\$ 10,000.00	EU	1-Jan-23	6-Jan-23	13-Jan-23	17-Jan-23	20-Jan-23	N/A	N/A	N/A	20-Feb-23	24-Feb-23
Procurement of an African Pavilion to support African Scientists and Experts; the African Group of Negotiators on Climate Change and AU Staff to	AUC/SEBE/NC/002	NC	RFQ	OC	\$ 100,000.00	EU	1-Mar-23	6-Jan-23	13-Jan-23	17-Jan-23	20-Jan-23	N/A	N/A	N/A	20-Feb-23	24-Feb-23
Outsourced maintenance services	AUC/OSSS/NC/001	NC	RFQ	LC	\$ 3,000.00	MS(100%)	12-Apr-23	17-Apr-23	24-Apr-23	15-May-23	22-May-23	N/A	N/A	N/A	29-May-23	5-Jun-23
Maintenance of Fire Extinguishers	AUC/OSSS/NC/002	NC	RFQ	LC	\$ 2,500.00	MS(100%)	5-Jun-23	10-Jun-23	17-Jun-23	8-Jul-23	15-Jul-23	N/A	N/A	N/A	22-Jul-23	29-Jul-23
Install and integrate fire detection systems	AUC/OSSS/NC/003	NC	RFQ	LC	\$ 65,006.00	MS(100%)	6-Feb-23	11-Feb-23	18-Feb-23	11-Mar-23	18-Mar-23	N/A	N/A	N/A	25-Mar-23	1-Apr-23
Install radio base station	AUC/OSSS/NC/004	NC	RFQ	LC	\$ 85,800.00	MS(100%)	16-Jan-23	21-Jan-23	28-Jan-23	18-Feb-23	25-Feb-23	N/A	N/A	N/A	4-Mar-23	11-Mar-23

**Total** \$ **3,221,531.00**